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PREFACE 

This Standard was prepared by the Joint Standards Australia/Standards New Zealand 

Committee OB/3, General Conditions of Contract. 

This Standard incorporates Amendment No. 1 (March 2005). The changes required by the 

Amendment are indicated in the text by a marginal bar and amendment number against the 

clause, note, table, figure or part thereof affected. 

This Standard is the result of a consensus among Australian and New Zealand 

representatives on the Joint Committee to produce it as an Australian Standard. 

AS 4902—2000 General conditions of contract for design and construct, is a part of the 

suite of conditions of contract based on AS 4000—1997 General conditions of contract. 

This Standard covers the following types of project procurement methods: 

(a) design and construct; 

(b) design development and construct; and 

(c) design, novate and construct. 

If the project procurement method chosen by the Principal is: 

(a) design and construct—the Principal would provide the Principal’s project 

requirements, would not normally provide a detailed preliminary design and would 

not require novation; 

(b) design development and construct—the Principal would provide the Principal’s 

project requirements, would always provide a preliminary design and accordingly 

would complete Annexure Part A Items 10 and 11; 

(c) design, novate and construct—the Principal would provide the Principal’s project 

requirements, would always provide a preliminary design, would complete Annexure 

Part A Items 10 and 11 and would complete Annexure Part A Item 20 stating which 

subcontract (including consultant’s agreement) or selected subcontract is to be 

novated to the Contractor. 

Subclauses 8.6 and 29.2, prefixed by *, are optional, and may be omitted in the Contract, 

where necessary, without making consequential amendments but such omission should be 

clearly shown on the face of the document by striking out these subclauses or indicating 

clearly in clause 1 of Annexure Part E or elsewhere that they are not to apply. See 

paragraph (i) of clause 1 for the effect of stating deletions in Annexure Part E. 

WARNINGS 

(1) Users of this Australian Standard are warned that clause 15 (Damage to 

persons and property other than WUC) does not limit the liability of parties 

for special, indirect or consequential losses. 

This unlimited liability applies notwithstanding any limitations or 

exclusions permitted under insurance clauses 16A (Insurance of the Works), 

16B (Professional indemnity insurance) and 17 (Public liability insurance). 

Parties wishing to limit their liability should seek insurance and legal advice 

before entering a contract under this Standard. 

(2) Principals should ensure that their specific requirements are fully and 

completely incorporated in the Principal’s project requirements obtaining 

specialist advice if necessary. Where a Contractor provides a proposed 

design as part of its tender, the parties should consider whether that design 

should form part of the preliminary design. 
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(3) The risk allocation, drafting, interpretation and construction of this 

Standard are interrelated. Users who alter the Standard do so at their own 

risk and should obtain specialist advice as to whether it is suitable for a 

particular project. 

(4) Contractors should ensure that they satisfy the requirements of payment for 

unfixed plant and materials. 

(5) Legislation has come into force in some jurisdictions dealing with security of 

payments. Parties intending to use this Standard should seek expert advice 

as to their rights and obligations under such legislation. 
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STANDARDS AUSTRALIA 
 

Australian Standard 

General conditions of contract for design and construct 
 

1   Interpretation and construction of Contract 

 In the Contract, except where the context otherwise requires: 

Item means an Item in Annexure Part A; 

certificate of practical 

completion 

has the meaning in subclause 34.6; 

compensable cause means: 

(a) any act, default or omission of the Superintendent, the 

Principal or its consultants, agents or other contractors 

(not being employed by the Contractor); or 

(b) those listed in Item 31; 

construction plant means appliances and things used in the carrying out of WUC

but not forming part of the Works; 

consultant means any person engaged by the Contractor to perform 

consultancy services in connection with WUC and includes any 

Principal’s consultant whose prior contract is novated to the 

Contractor under subclause 9.4; 

Contract has the meaning in clause 6; 

contract sum means: 

(a) where the Principal accepted a lump sum, the lump sum; 

(b) where the Principal accepted rates, the sum of the 

products ascertained by multiplying the rates by the 

corresponding quantities in the schedule of rates; or 

(c) where the Principal accepted a lump sum and rates, the 

aggregate of the sums referred to in paragraphs (a) and 

(b), 

including provisional sums but excluding any additions or 

deductions which may be required to be made under the 

Contract; 

Contractor means the person bound to carry out and complete WUC; 

Contractor’s design 

obligations 

means all tasks necessary to design and specify the Works

required by the Contract, including preparation of the design 

documents and, if the documents stated in Item 10 as describing 

the Principal’s project requirements include a preliminary 

design, developing the preliminary design; 

Li
ce

nc
e 

pe
rm

its
: 6

 c
op

ie
s,

 u
sa

ge
 te

rm
 o

f 3
 m

on
th

s.



AS 4902—2000 

www.standards.com.au © Standards Australia 

7

date for practical 

completion 

means: 

(a) where Item 7(a) provides a date for practical completion, 

the date; 

(b) where Item 7(b) provides a period of time for practical 

completion, the last day of the period, 

but if any EOT for practical completion is directed by the 

Superintendent or allowed in any arbitration or litigation, it 

means the date resulting therefrom; 

date of acceptance of 

tender 

means the date which appears on the written notice of 

acceptance of the tender; 

date of practical 

completion 

means: 

(a) the date evidenced in a certificate of practical completion

as the date upon which practical completion was reached; 

or 

(b) where another date is determined in any arbitration or 

litigation as the date upon which practical completion

was reached, that other date; 

deed of guarantee, 

undertaking and 

substitution 

has the meaning in subclause 5.6; 

defects has the meaning in clause 35 and includes omissions; 

defects liability period has the meaning in clause 35; 

design documents means the drawings, specifications and other information, 

samples, models, patterns and the like required by the Contract

and created (and including, where the context so requires, those 

to be created by the Contractor) for the construction of the 

Works; 

direction includes agreement, approval, assessment, authorisation, 

certificate, decision, demand, determination, explanation, 

instruction, notice, order, permission, rejection, request or 

requirement; 

dispute has the meaning in clause 42; 

EOT (from ‘extension 

of time’) 

has the meaning in subclause 34.3; 

excepted risk has the meaning in subclause 14.3; 

final certificate has the meaning in subclause 37.4; 

final payment has the meaning in clause 37; 

final payment claim means the final payment claim referred to in subclause 37.4; 

intellectual property 

right 

means any patent, registered design, trademark or name, 

copyright or other protected right; 

latent condition has the meaning in subclause 25.1; 
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legislative requirement includes: 

(a) Acts, Ordinances, regulations, by-laws, orders, awards 

and proclamations of the jurisdiction where WUC or the 

particular part thereof is being carried out; 

(b) certificates, licences, consents, permits, approvals and 

requirements of organisations having jurisdiction in 

connection with the carrying out of WUC; and 

(c) fees and charges payable in connection with the 

foregoing; 

practical completion is that stage in the carrying out and completion of WUC when: 

(a) the Works are complete except for minor defects: 

(i) which do not prevent the Works from being 

reasonably capable of being used for their stated 

purpose; 

(ii) which the Superintendent determines the 

Contractor has reasonable grounds for not 

promptly rectifying; and 

(iii) the rectification of which will not prejudice the 

convenient use of the Works; 

(b) those tests which are required by the Contract to be 

carried out and passed before the Works reach practical 

completion have been carried out and passed; and 

(c) documents and other information required under the 

Contract which, in the Superintendent’s opinion, are 

essential for the use, operation and maintenance of the 

Works have been supplied; 

preliminary design means the documents stated in Item 11; 

prescribed notice has the meaning in subclause 41.1; 

Principal means the Principal stated in Item 1; 

Principal’s project 

requirements 

means the Principal’s written requirements for the Works

described in the documents stated in Item 10 which: 

(a) shall include the stated purpose for which the Works are 

intended; 

(b) may include the Principal’s design, timing and cost 

objectives for the Works; and 

(c) where stated in Item 10, shall include a preliminary 

design; 

program has the meaning in clause 32; 

progress certificate has the meaning in subclause 37.2; 

provisional sum has the meaning in clause 3 and includes monetary sum, 

contingency sum and prime cost item; 

public liability policy has the meaning in clause 17; 
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qualifying cause of 

delay 

means: 

(a) any act, default or omission of the Superintendent, the 

Principal or its consultants, agents or other contractors 

(not being employed by the Contractor); or 

(b) other than: 

(i) a breach or omission by the Contractor; 

(ii) industrial conditions or inclement weather 

occurring after the date for practical completion; 

and 

(iii) stated in Item 28; 

schedule of rates means any schedule included in the Contract which, in respect 

of any section or item of work to be carried out, shows the rate 

or respective rates of payment for the execution of that work

and which may also include lump sums, provisional sums, other 

sums, quantities and prices; 

security means: 

(a) cash; 

(b) retention moneys; 

(c) bonds or inscribed stock or their equivalent issued by a 

national, state or territory government; 

(d) interest bearing deposit in a bank carrying on business at 

the place stated in Item 9(c); 

(e) an approved unconditional undertaking (the form in 

Annexure Part B is approved) or an approved 

performance undertaking given by an approved financial 

institution or insurance company; or 

(f) other form approved by the party having the benefit of 

the security; 

selected subcontract 

work 

has the meaning in subclause 9.3; 

selected subcontractor has the meaning in subclause 9.3; 

separable portion means a portion of the Works identified as such in the Contract

or by the Superintendent pursuant to clause 4; 

site means the lands and other places to be made available and any 

other lands and places made available to the Contractor by the 

Principal for the purpose of the Contract; 

subcontractor in clauses 3 and 9 includes a consultant; 

Superintendent means the person stated in Item 5 as the Superintendent or other 

person from time to time appointed in writing by the Principal

to be the Superintendent and notified as such in writing to the 

Contractor by the Principal and, so far as concerns the 

functions exercisable by a Superintendent’s Representative, 

includes a Superintendent’s Representative; 

Superintendent’s 

Representative 

means an individual appointed in writing by the Superintendent

under clause 21; 
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survey mark in clause 26 means a survey peg, benchmark, reference mark, 

signal, alignment, level mark or any other mark for the purpose 

of setting out, checking or measuring WUC; 

temporary works means work used in carrying out and completing WUC, but not 

forming part of the Works; 

test has the meaning in subclause 30.1 and includes examine and 

measure; 

the Works means the whole of the work to be carried out and completed in 

accordance with the Contract, including variations provided for 

by the Contract, which by the Contract is to be handed over to 

the Principal; 

variation has the meaning in clause 36; 

work includes the provision of materials; 

WUC (from ‘work 

under the Contract’) 

means the work which the Contractor is or may be required to 

carry out and complete under the Contract and includes 

variations, remedial work, construction plant and temporary 

works,  

and like words have a corresponding meaning. 

 In the Contract: 

(a) references to days mean calendar days and references to a 

person include an individual, firm or a body, corporate or 

unincorporate; 

 (b) time for doing any act or thing under the Contract shall, 

if it ends on a Saturday, Sunday or Statutory or Public 

Holiday, be deemed to end on the day next following 

which is not a Saturday, Sunday or Statutory or Public 

Holiday; 

 (c) clause headings and subclause headings shall not form 

part of, nor be used in the interpretation of, the Contract; 

 (d) words in the singular include the plural and words in the 

plural include the singular, according to the requirements 

of the context. Words importing a gender include every 

gender; 

 (e) communications between the Principal, the 

Superintendent and the Contractor shall be in the English 

language; 

 (f) measurements of physical quantities shall be in legal 

units of measurement of the jurisdiction in Item 8; 

 (g) unless otherwise provided, prices are in the currency in 

Item 9(a) and payments shall be made in that currency at 

the place in Item 9(b); 

 (h) the law governing the Contract, its interpretation and 

construction, and any agreement to arbitrate, is the law of 

the jurisdiction in Item 8; and 
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 (i) if pursuant to Annexure Part E to these General 

Conditions, clauses or their parts in these General 

Conditions are deleted, the Contract shall be read and 

construed as though the clause or its part has been 

deleted, whether or not that particular clause or its part 

has been struck from these General Conditions. 

2   Nature of Contract 

2.1   Performance and payment 

The Contractor shall carry out and complete WUC in accordance with the Contract and 

directions authorised by the Contract. 

The Principal shall pay the Contractor: 

(a) for work for which the Principal accepted a lump sum, the lump sum; and 

(b) for work for which the Principal accepted rates, the sum of the products ascertained 

by multiplying the measured quantity of each section or item of work actually carried 

out under the Contract by the rate accepted by the Principal for the section or item, 

adjusted by any additions or deductions made pursuant to the Contract. 

2.2   Contractor’s warranties 

Without limiting the generality of subclause 2.1, the Contractor warrants to the Principal 

that: 

(a) the Contractor: 

(i) at all times shall be suitably qualified and experienced, and shall exercise due 

skill, care and diligence in the carrying out and completion of WUC; 

(ii) has examined any preliminary design included in the Principal’s project 

requirements and that such preliminary design is suitable, appropriate and 

adequate for the purpose stated in the Principal’s project requirements; 

(iii) shall carry out and complete the Contractor’s design obligations to accord with 

the Principal’s project requirements and, if subclause 9.4 applies, accept the 

novation and retain the Principal’s consultants for any work the subject of a 

prior contract with the Principal; and 

(iv) shall carry out and complete WUC in accordance with the design documents so 

that the Works, when completed, shall: 

(A) be fit for their stated purpose; and 

(B) comply with all the requirements of the Contract; and 

(b) subject to clause 9, the consultants identified in the Contractor’s tender are suitably 

qualified and experienced. 

2.3   Warranties unaffected 

The warranties remain unaffected notwithstanding: 

(a) that design work (including the preliminary design) has been carried out by or on 

behalf of the Principal and included in the Principal’s project requirements; 

(b) that the Contractor has entered into a novation of any prior contract between the 

Principal and a Principal’s consultant under subclause 9.4 and thereafter has retained 

that consultant in connection with WUC; 
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(c) any receipt or review of, or comment or direction on, the design documents by the 

Superintendent; or 

(d) any variation. 

2.4   Quantities 

Quantities in a schedule of rates are estimated quantities only. 

The Superintendent is not required to give a direction by reason of the actual quantity of an 

item required to perform the Contract being greater or less than the quantity shown in the 

schedule of rates. 

2.5   Adjustment for actual quantities 

Where, otherwise than by reason of a direction to vary WUC, the actual quantity of an item 

required to perform the Contract is greater or less than the quantity shown in the schedule 

of rates: 

(a) the Principal accepted a lump sum for the item, the difference shall be a deemed 

variation; 

(b) the Principal accepted a rate for the item, the rate shall apply to the greater or lesser 

quantities provided that where limits of accuracy for a quantity in a schedule of rates 

are stated in Item 12, the rate shall apply to the greater or lesser quantities within the 

limits, and quantities outside the limits shall be a deemed variation. 

If such a schedule of rates omits an item which should have been included, the item shall be 

a deemed variation. 

3   Provisional sums 

A provisional sum included in the Contract shall not itself be payable by the Principal but 

where pursuant to a direction the work or item to which the provisional sum relates is 

carried out or supplied by the Contractor, the work or item shall be priced by the 

Superintendent, and the difference shall be added to or deducted from the contract sum. 

Where any part of such work or item is carried out or supplied by a subcontractor, the 

Superintendent shall allow the amount payable by the Contractor to the subcontractor for 

the work or item, disregarding: 

(a) any damages payable by the Contractor to the subcontractor or vice versa; and 

(b) any deduction of cash discount for prompt payment, 

plus an amount for profit and attendance calculated by using the percentage thereon stated 

in Item 13 or elsewhere in the Contract, or, if not so stated, as assessed by the 

Superintendent. 

4   Separable portions 

Separable portions may be directed by the Superintendent, who shall clearly identify for 

each, the: 

(a) portion of the Works; 

(b) date for practical completion; and 

(c) respective amounts for security, bonus, liquidated damages and delay damages (all 

calculated pro-rata according to the ratio of the Superintendent’s valuation of the 

separable portion to the contract sum). 
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5   Security 

5.1   Provision 

Security shall be provided in accordance with Item 14 or 15. All delivered security, other 

than cash or retention moneys, shall be transferred in escrow. 

5.2   Recourse 

Security shall be subject to recourse by a party who remains unpaid after the time for 

payment where at least 5 days have elapsed since that party notified the other party of 

intention to have recourse. 

5.3   Change of security 

At any time a party providing retention moneys or cash security may substitute another 

form of security. To the extent that another form of security is provided, the other party 

shall not deduct, and shall promptly release and return, retention moneys and cash security. 

5.4   Reduction and release 

Upon the issue of the certificate of practical completion a party’s entitlement to security 

(other than in Item 14(e)) shall be reduced by the percentage or amount in Item 14(f) or 

15(d) as applicable, and the reduction shall be released and returned within 14 days to the 

other party. 

The Principal’s entitlement to security in Item 14(e) shall cease 14 days after incorporation 

into the Works of the plant and materials for which that security was provided. 

A party’s entitlement otherwise to security shall cease 14 days after final certificate. 

Upon a party’s entitlement to security ceasing, that party shall release and return forthwith 

the security to the other party. 

5.5   Trusts and interest 

Except where held by a government department or agency or a municipal, public or 

statutory authority, any portion of security (and interest earned thereon) which is cash or 

retention moneys, shall be held in trust for the party providing them until the Principal or 

the Contractor is entitled to receive them. 

Interest earned on security not required to be held in trust shall belong to the party holding 

that security. 

5.6   Deed of guarantee, undertaking and substitution 

Where: 

(a) a party is a related or subsidiary corporation (as defined in the applicable corporations 

law of the jurisdiction); and 

(b) a form of deed of guarantee, undertaking and substitution was included in the tender 

documents, 

that party shall, within 14 days after receiving a written request from the other party, 

provide such deed of guarantee, undertaking and substitution duly executed and 

enforceable. 

6   Evidence of Contract 

Until a formal instrument of agreement is executed by the parties, documents evidencing 

the parties’ consensus shall constitute the Contract. If such Contract requires a formal 

Li
ce

nc
e 

pe
rm

its
: 6

 c
op

ie
s,

 u
sa

ge
 te

rm
 o

f 3
 m

on
th

s.



AS 4902—2000 

© Standards Australia www.standards.com.au 

14

instrument of agreement, the Principal shall, within 28 days of the date of acceptance of 

tender, send it in duplicate for execution by the Contractor. Within 14 days after receiving 

them, the Contractor shall (if they are correct) properly execute both copies and return 

them. 

Within 14 days after receiving them, the Principal shall execute both copies, have them 

stamped as necessary and send one copy to the Contractor. 

The Superintendent may extend the time under this clause by written notice to the parties. 

7   Service of notices 

A notice (and other documents) shall be deemed to have been given and received: 

(a) if addressed or delivered to the relevant address in the Contract or last communicated 

in writing to the person giving the notice; and 

(b) on the earliest date of: 

(i) actual receipt; 

(ii) confirmation of correct transmission of fax; or 

(iii) 3 days after posting. 

8   Contract documents 

8.1   Discrepancies 

Figured shall prevail over scaled dimensions in a discrepancy. Otherwise, if either party 

discovers any inconsistency, ambiguity or discrepancy in any document prepared for the 

purpose of carrying out WUC, that party shall give the Superintendent written notice of it. 

The Superintendent, thereupon, and upon otherwise becoming aware, shall direct the 

Contractor as to the interpretation and construction to be followed. 

The Contractor shall bear the cost of compliance with a direction under this subclause to 

the extent that any inconsistency, ambiguity or discrepancy in the design documents or 

between the design documents and the Principal’s project requirements necessitates the 

direction. 

If compliance with any other direction under this subclause causes the Contractor to incur 

more or less cost than otherwise would have been incurred had the direction not been given, 

the difference shall be assessed by the Superintendent and added to or deducted from the 

contract sum. 

8.2   Principal-supplied documents 

The Principal shall supply to the Contractor the documents and number of copies thereof, 

both stated in Item 16. 

They shall: 

(a) remain the Principal’s property and be returned to the Principal on written demand; 

and 

(b) not be used, copied nor reproduced for any purpose other than WUC. 

8.3   Contractor-supplied documents 

The Contractor shall supply to the Superintendent the documents and number of copies at 

the times or stages stated in Item 17. 
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Other documents and information required by the Contract, unless elsewhere stated in the 

Contract, shall be supplied not less than 14 days before the work described in the 

documents is commenced and shall be in a form satisfactory to the Superintendent. 

If the Contractor submits a document to the Superintendent, then except where the Contract 

otherwise provides: 

(a) the Superintendent shall not be required to check that document for errors, omissions, 

inconsistencies, ambiguities, discrepancies or compliance with the Contract; 

(b) notwithstanding subclause 2.1, any Superintendent’s acknowledgment or approval 

shall not prejudice the Contractor’s obligations; and 

(c) if the Contract requires the Contractor to obtain the Superintendent’s direction about 

that document, the Superintendent shall give, within the time stated in Item 18, the 

appropriate direction, including reasons if the document is not suitable. 

A direction by the Superintendent to vary anything in the design documents shall be a 

variation to WUC only to the extent that the design documents, before such variation, 

complied, or would have complied, with the Principal’s project requirements. 

Copies of documents supplied by the Contractor shall be the Principal’s property but shall 

not be used nor copied otherwise than for the use, repair, maintenance or alteration of the 

Works. 

8.4   Availability 

The Contractor shall keep available to the Superintendent and the Principal: 

(a) on site, one complete set of documents affecting WUC and supplied by a party or the 

Superintendent; and 

(b) at the place of manufacture or assembly of any significant part of WUC off site, a set 

of the documents affecting that part. 

8.5   Confidential information 

The parties shall ensure that there are kept confidential such documents, samples, models, 

patterns and other information as are supplied and clearly identified as confidential. 

If required in writing by a party, the other party shall enter into a separate agreement not to 

disclose to anyone else any confidential matter even after final certificate or earlier 

termination of the Contract. If so required by the Contractor, the Principal shall ensure that 

the Superintendent also enters into such an agreement. 

8.6   Media 

The Contractor shall not disclose any information concerning the project for distribution 

through any communications media without the Principal’s prior written approval (which 

shall not be unreasonably withheld). The Contractor shall refer to the Principal any 

enquiries from any media concerning the project. 

9   Assignment and subcontracting 

9.1   Assignment 

Neither party shall, without the other’s prior written approval (including terms) assign the 

Contract or any payment or any other right, benefit or interest thereunder. 

                                                           

* See Preface 

*
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9.2   Subcontracting generally 

The Contractor shall engage and retain the consultants identified in the Contractor’s 

tender.  

The Contractor shall not without the Superintendent’s prior written approval (which shall 

not be unreasonably withheld): 

(a) subcontract or allow a subcontractor to subcontract any work described in Item 19; or 

(b) allow a subcontractor to assign a subcontract or any payment or any other right, 

benefit or interest thereunder. 

With a request for approval, the Contractor shall give the Superintendent written particulars 

of the work to be subcontracted and the name and address of the proposed subcontractor. 

The Contractor shall give the Superintendent other information which the Superintendent 

reasonably requests, including the proposed subcontract documents without prices. 

Within 14 days of the Contractor’s request for approval, the Superintendent shall give the 

Contractor written notice of approval or of the reasons why approval is not given. 

Approval may be conditional upon the subcontract including: 

(a) provision that the subcontractor shall not assign nor subcontract without the 

Contractor’s written consent; 

(b) provisions which may be reasonably necessary to enable the Contractor to fulfil the 

Contractor’s obligations to the Principal; 

(c) provision that if the Contract is terminated and upon the subcontractor being paid the 

sum certified by the Superintendent as owing to the subcontractor, the Contractor 

and the subcontractor shall, after the Principal has done so, promptly execute a deed 

of novation in the form of Annexure Part C. 

For the purpose of effecting such novation only, the Contractor hereby irrevocably 

appoints the Superintendent to be the Contractor’s attorney with authority to execute 

such documents as are necessary to give effect to the novation and to bind the 

Contractor accordingly; and 

(d) where the subcontractor is a consultant, provision that the subcontractor shall effect 

and maintain professional indemnity insurance on the same terms as are required 

under Items 24(c) and 24(d). 

9.3   Selected subcontract work 

If the Principal has included in the invitation to tender a list of one or more selected 

subcontractors for particular work, the Contractor shall subcontract that work to a selected 

subcontractor and thereupon give the Superintendent written notice of that selected 

subcontractor’s name. 

If no subcontractor on the Principal’s list will subcontract to carry out the selected 

subcontract work, the Contractor shall provide a list for the written approval of the 

Superintendent. 

9.4   Novation 

This subclause applies only where the Principal’s project requirements include a 

preliminary design or the Contract includes selected subcontract work. 

When directed by the Principal, the Contractor, without being entitled to compensation, 

shall promptly execute a deed of novation in the form of Annexure Part D, such deed being 

between the Principal, the Contractor and the subcontractor or the selected subcontractor 
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stated in Item 20 for the particular part of the preliminary design or selected subcontract 

work. 

9.5   Contractor’s responsibility 

Except where the Contract otherwise provides, the Contractor shall be liable to the 

Principal for the acts, defaults and omissions of subcontractors (including selected 

subcontractors) and employees and agents of subcontractors as if they were those of the 

Contractor. 

Approval to subcontract shall not relieve the Contractor from any liability or obligation 

under the Contract. 

10   Intellectual property rights 

10.1   Warranties and indemnities 

The Principal warrants that, unless otherwise provided in the Contract, the Principal’s 

project requirements, design, materials, documents and methods of working, each specified 

in the Contract or provided or directed by the Principal or the Superintendent shall not 

infringe any intellectual property right. 

The Contractor warrants that any other design, materials, documents and methods of 

working, each provided by the Contractor, shall not infringe any intellectual property right. 

Each party shall indemnify the other against such respective infringements. 

10.2   Intellectual property rights granted to Principal 

The Alternative in Item 21 applies. 

Alternative 1 

The Contractor grants to the Principal an irrevocable licence to use the design documents 

for WUC. Such licence shall also include any subsequent repairs to, maintenance or 

servicing of (including the supply of replacement parts), or additions or alterations to, the 

Works and the copying of the documents for such purposes. 

Alternative 2 

Copyright and property in the design documents (and, as between the Principal and the 

Contractor, any part of the preliminary design produced under a prior contract between the 

Principal and a Principal’s consultant novated under subclause 9.4) hereby vest in the 

Principal, and the Principal grants to the Contractor an irrevocable licence to use the 

design documents for WUC. Such vesting shall not extend to components of the design 

which have been developed by the Contractor for general use in the Contractor’s work and 

have not been specially developed for incorporation in the design documents. 

The Contractor shall do everything necessary to perfect such vesting. 

The Contractor shall ensure that the design documents are used, copied and supplied only 

for the purpose of WUC. 

11   Legislative requirements 

11.1   Compliance 

The Contractor shall satisfy all legislative requirements except those in Item 22(a) or 

directed by the Superintendent to be satisfied by or on behalf of the Principal. 
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The Contractor, upon finding that a legislative requirement is at variance with the Contract 

or the Principal’s project requirements, shall promptly give the Superintendent written 

notice thereof. 

11.2   Changes 

If a legislative requirement: 

(a) necessitates a change: 

(i) to the Principal’s project requirements; 

(ii) to the Works; 

(iii) to so much of WUC as is identified in Item 22(b); 

(iv) being the provision of services by a municipal, public or other statutory 

authority in connection with WUC; or 

(v) in a fee or charge or payment of a new fee or charge; 

(b) comes into effect after the 14th day before the closing of tenders but could not 

reasonably then have been anticipated by a competent contractor; and 

(c) causes the Contractor to incur more or less cost than otherwise would have been 

incurred, 

the difference shall be assessed by the Superintendent and added to or deducted from the 

contract sum. 

12   Protection of people and property 

Insofar as compliance with the Contract permits, the Contractor shall: 

(a) take measures necessary to protect people and property; 

(b) avoid unnecessary interference with the passage of people and vehicles; and 

(c) prevent nuisance and unreasonable noise and disturbance. 

If the Contractor damages property, the Contractor shall promptly rectify the damage and 

pay any compensation which the law requires the Contractor to pay. 

If the Contractor fails to comply with an obligation under this clause, the Principal, after 

the Superintendent has given reasonable written notice to the Contractor and in addition to 

the Principal’s other rights and remedies, may have the obligation performed by others. The 

cost thereby incurred shall be certified by the Superintendent as moneys due from the 

Contractor to the Principal. 

13   Urgent protection 

If urgent action is necessary to protect WUC, other property or people and the Contractor 

fails to take the action, in addition to any other remedies of the Principal, the 

Superintendent may take the necessary action. If the action was action which the Contractor 

should have taken at the Contractor’s cost, the Superintendent shall certify the cost 

incurred as moneys due from the Contractor to the Principal. 

If time permits, the Superintendent shall give the Contractor prior written notice of the 

intention to take action pursuant to this clause. 

14   Care of the work and reinstatement of damage 

14.1   Care of WUC 

Except as provided in subclause 14.3, the Contractor shall be responsible for care of: 
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(a) the whole of WUC from and including the date of commencement of WUC to 4:00 pm 

on the date of practical completion, at which time responsibility for the care of the 

Works (except to the extent provided in paragraph (b)) shall pass to the Principal; and 

(b) outstanding work and items to be removed from the site by the Contractor after 4:00 

pm on the date of practical completion until completion of outstanding work or 

compliance with clauses 29, 30 and 35. 

Without limiting the generality of paragraph (a), the Contractor shall be responsible for the 

care of unfixed items accounted for in a progress certificate and the care and preservation 

of things entrusted to the Contractor by the Principal or brought onto the site by 

subcontractors for carrying out WUC. 

14.2   Reinstatement 

If loss or damage, other than that caused by an excepted risk, occurs to WUC during the 

period of the Contractor’s care, the Contractor shall at its cost, rectify such loss or damage. 

In the event of loss or damage being caused by any of the excepted risks (whether or not in 

combination with other risks), the Contractor shall to the extent directed by the 

Superintendent, rectify the loss or damage and such rectification shall be a deemed 

variation. If loss or damage is caused by a combination of excepted risks and other risks, 

the Superintendent in pricing the variation shall assess the proportional responsibility of the 

parties. 

14.3   Excepted risks 

The excepted risks causing loss or damage, for which the Principal is liable, are: 

(a) any negligent act or omission of the Superintendent, the Principal or its consultants, 

agents, employees or other contractors (not being employed by the Contractor); 

(b) any risk specifically excepted elsewhere in the Contract; 

(c) war, invasion, acts of foreign enemies, hostilities (whether war be declared or not), 

civil war, rebellion, revolution, insurrection or military or usurped power, martial law 

or confiscation by order of any Government or public authority; 

(d) ionising radiations or contamination by radioactivity from any nuclear fuel or from 

any nuclear waste from the combustion of nuclear fuel not caused by the Contractor 

or its subcontractors or either’s employees or agents; 

(e) use or occupation of any part of WUC by the Principal or its consultants, agents or 

other contractors (not being employed by the Contractor); and 

(f) defects in such part of the design of WUC, including the preliminary design provided 

by the Principal, as is not warranted under clause 2. 

15   Damage to persons and property other than WUC 

15.1   Indemnity by Contractor 

Insofar as this subclause applies to property, it applies to property other than WUC. 

The Contractor shall indemnify the Principal against: 

(a) loss of or damage to the Principal’s property; and 

(b) claims in respect of personal injury or death or loss of, or damage to, any other 

property, 

arising out of or as a consequence of the carrying out of WUC, but the indemnity shall be 

reduced proportionally to the extent that the act or omission of the Superintendent, the 
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Principal or its consultants, agents or other contractors (not being employed by the 

Contractor) may have contributed to the injury, death, loss or damage. 

This subclause shall not apply to: 

(a) the extent that the Contractor’s liability is limited by another provision of the 

Contract; 

(b) exclude any other right of the Principal to be indemnified by the Contractor; 

(c) things for the care of which the Contractor is responsible under subclause 14.1; and 

(d) claims in respect of the Principal’s right to have WUC carried out. 

15.2   Indemnity by Principal 

The Principal shall indemnify the Contractor in respect of claims referred to in paragraph 

(d) of subclause 15.1. 

16A   Insurance of the Works  

The Alternative in Item 23(a) applies. 

Alternative 1: Contractor to insure 

Before commencing WUC, the Contractor shall insure all the things referred to in subclause 

14.1 against loss or damage resulting from any cause until the Contractor ceases to be 

responsible for their care. 

Without limiting the generality of the obligation to insure, such insurance shall cover the 

Contractor’s liability under subclause 14.2 and things in storage off site and in transit to the 

site but may exclude: 

(a) the cost of making good fair wear and tear or gradual deterioration, but shall not 

exclude the loss or damage resulting therefrom; 

(b) the cost of making good faulty design, workmanship and materials, but shall not 

exclude the loss or damage resulting therefrom; 

(c) consequential loss of any kind, but shall not exclude loss of or damage to the Works; 

(d) damages for delay in completing or for the failure to complete the Works; 

(e) loss or damage resulting from ionising radiations or contamination by radioactivity 

from any nuclear fuel or from any nuclear waste from the combustion of nuclear fuel 

resulting from any cause; 

(f) loss or damage resulting from the excepted risks referred to in paragraphs (b) and (c) 

of subclause 14.3. 

The insurance cover shall be for an amount not less than the aggregate of the: 

(a) contract sum; 

(b) provision in Item 23(b) to provide for costs of demolition and removal of debris; 

(c) provision in Item 23(c) for consultants’ fees and Principal’s consultants’ fees; 

(d) value in Item 23(d) of any materials or things to be supplied by the Principal for the 

purposes of WUC; and 

(e) additional amount or percentage in Item 23(e) of the total of the items referred to in 

sub-paragraphs (a) to (d) of this paragraph. 

Insurance shall be in the joint names of the parties, shall cover the parties, consultants and 

subcontractors whenever engaged in WUC for their respective rights, interests and 

liabilities and, except where the Contract otherwise provides, shall be with an insurer and 

Li
ce

nc
e 

pe
rm

its
: 6

 c
op

ie
s,

 u
sa

ge
 te

rm
 o

f 3
 m

on
th

s.



AS 4902—2000 

www.standards.com.au © Standards Australia 

21

in terms both approved in writing by the Principal (which approvals shall not be 

unreasonably withheld). 

The insurance shall be maintained until the Contractor ceases to be responsible under 

subclause 14.1 for the care of anything. 

Alternative 2: Principal to insure 

Before the date of acceptance of tender, the Principal shall insure WUC in the terms of the 

policy included in the tender documents and nominating or stating the insurer. The 

Principal shall maintain such insurance while ever the Contractor has an interest in WUC. 

16B   Professional indemnity insurance 

Before commencing WUC, the Contractor shall effect and maintain professional indemnity 

insurance with levels of cover not less than stated in Item 24(a). 

The insurance shall be maintained until the final certificate is issued and thereafter for the 

period as stated in Item 24(b). 

The Contractor shall ensure that every consultant, if within a category stated in Item 24(c), 

shall effect and maintain professional indemnity insurance with levels of cover not less than 

stated in Item 24(c) applicable to that category. 

Each such consultant’s professional indemnity insurance shall be maintained until the final 

certificate is issued and thereafter for the period as stated in Item 24(d). 

17   Public liability insurance 

The Alternative in Item 25(a) applies. 

Alternative 1: Contractor to insure 

Before commencing WUC, the Contractor shall effect and maintain for the duration of the 

Contract, a public liability policy. 

The policy shall: 

(a) be in the joint names of the parties; 

(b) cover the: 

(i) respective rights and interests; and 

(ii) liabilities to third parties, 

of the parties, the Superintendent, consultants and subcontractors from time to time, 

whenever engaged in WUC; 

(c) cover the parties’ respective liability to each other for loss or damage to property 

(other than property required to be insured by clause 16A) and the death of or injury 

to any person (other than liability which the law requires to be covered under a 

workers compensation insurance policy); 

(d) be endorsed to cover the use of any construction plant not covered under a 

comprehensive or third party motor vehicle insurance policy; 

(e) provide insurance cover for an amount in respect of any one occurrence of not less 

than the sum in Item 25(b); and 

(f) be with an insurer and otherwise in terms both approved in writing by the Principal 

(which approvals shall not be unreasonably withheld). 

Alternative 2: Principal to insure 

Before the date of acceptance of tender, the Principal shall effect in relation to WUC, a 

public liability policy in the terms of the policy included in the tender documents and 
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nominating or stating the insurer. The Principal shall maintain such insurance while ever 

the Contractor has an interest in WUC. 

18   Insurance of employees 

Before commencing WUC, the Contractor shall insure against statutory and common law 

liability for death of or injury to persons employed by the Contractor. The insurance cover 

shall be maintained until completion of all WUC. 

Where permitted by law, the insurance policy or policies shall be extended to provide 

indemnity for the Principal’s statutory liability to the Contractor’s employees. 

The Contractor shall ensure that all consultants and subcontractors have similarly insured 

their employees. 

19   Inspection and provisions of insurance policies 

19.1   Proof of insurance 

Before the Contractor commences WUC and whenever requested in writing by the other 

party, a party liable to insure shall provide satisfactory evidence of such insurance effected 

and maintained. 

Insurance shall not limit liabilities or obligations under other provisions of the Contract. 

19.2   Failure to produce proof of insurance 

If after being so requested, a party liable to insure fails promptly to provide evidence of 

satisfactory compliance, then without prejudice to other rights or remedies, the other party 

may insure and the cost thereof shall be certified by the Superintendent as moneys due and 

payable from the party in default to the other party. Where the defaulting party is the 

Contractor, the Principal may refuse payment until such evidence is produced by the 

Contractor. 

19.3   Notices from or to insurer 

The party insuring under clause 16A or 17 shall ensure that each insurance policy contains 

provisions acceptable to the other party which: 

(a) requires the insurer to inform both parties, whenever the insurer gives a party or a 

consultant or a subcontractor a notice in connection with the policy; 

(b) provides that a notice of claim given to the insurer by either party, the 

Superintendent, a consultant or a subcontractor shall be accepted by the insurer as a 

notice of claim given by both parties, the Superintendent, the consultant and the 

subcontractor; and 

(c) requires the insurer, whenever the party fails to maintain the policy, promptly to give 

written notice thereof to both parties and prior to cancellation of the policy. 

19.4   Notices of potential claims 

A party shall, as soon as practicable, inform the other party in writing of any occurrence 

that may give rise to a claim under an insurance policy required by clause 16A or 17 and 

shall keep the other party informed of subsequent developments concerning the claim. The 

Contractor shall ensure that consultants and subcontractors in respect of their operations 

similarly inform the parties. 

19.5   Settlement of claims 

Upon settlement of a claim under the insurance required by clause 16A: 
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(a) to the extent that reinstatement has been the subject of a payment or allowance by the 

Principal to the Contractor, if the Contractor has not completed such reinstatement, 

insurance moneys received shall, if requested by either party, be paid into an agreed 

bank account in the joint names of the parties. As the Contractor reinstates the loss or 

damage, the Superintendent shall certify against the joint account for the cost of 

reinstatement; and 

(b) to the extent that reinstatement has not been the subject of a payment or allowance by 

the Principal to the Contractor, the Contractor shall be entitled immediately to 

receive from insurance moneys received, the amount of such moneys so paid in 

relation to any loss suffered by the Contractor. 

19.6   Cross liability 

Any insurance required to be effected in joint names in accordance with the Contract shall 

include a cross liability clause in which the insurer agrees to waive all rights of subrogation 

or action against any of the persons constituting the insured and for the purpose of which 

the insurer accepts the term ‘insured’ as applying to each of the persons constituting the 

insured as if a separate policy of insurance had been issued to each of them (subject always 

to the overall sum insured not being increased thereby). 

20   Superintendent 

The Principal shall ensure that at all times there is a Superintendent, and that the 

Superintendent fulfils all aspects of the role and functions reasonably and in good faith. 

Except where the Contract otherwise provides, the Superintendent may give a direction 

orally but shall as soon as practicable confirm it in writing. If the Contractor in writing 

requests the Superintendent to confirm an oral direction, the Contractor shall not be bound 

to comply with the direction until the Superintendent does so. 

21   Superintendent’s Representative 

The Superintendent may from time to time appoint individuals to exercise delegated 

Superintendent’s functions, provided that: 

(a) no aspect of any function shall at any one time be the subject of delegation to more 

than one Superintendent’s Representative; 

(b) delegation shall not prevent the Superintendent exercising any function; 

(c) the Superintendent forthwith gives the Contractor written notice of respectively: 

(i) the appointment, including the Superintendent’s Representative’s name and 

delegated functions; and 

(ii) the termination of each appointment; and 

(d) if the Contractor makes a reasonable objection to the appointment of a 

Superintendent’s Representative, the Superintendent shall terminate the appointment. 

22   Contractor’s representative 

The Contractor shall superintend WUC personally or by a competent representative. 

Matters within a Contractor’s representative’s knowledge (including directions received) 

shall be deemed to be within the Contractor’s knowledge. 

The Contractor shall forthwith give the Superintendent written notice of the 

representative’s name and any subsequent changes. 

If the Superintendent makes a reasonable objection to the appointment of a representative, 

the Contractor shall terminate the appointment and appoint another representative. 
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23   Contractor’s employees and subcontractors 

The Superintendent may direct the Contractor to have removed, within a stated time, from 

the site or from any activity of WUC, any person employed on WUC who, in the 

Superintendent’s opinion, is incompetent, negligent or guilty of misconduct. 

24   Site 

24.1   Access and possession 

Before the expiry of the time stated in Item 26(a), the Principal shall give the Contractor 

access to the site sufficient to enable the Contractor to commence and carry out the 

Contractor’s design obligations. 

Provided the Contractor has complied with subclause 19.1, the Principal shall before the 

expiry of the time in Item 26(b), give the Contractor possession of sufficient of the site for 

commencement of WUC on site. If the Principal has not given the Contractor possession of 

the whole site, the Principal shall give the Contractor possession of such further portions of 

the site as may, from time to time, be necessary for carrying out WUC. Subject to subclause 

39.7, delay by the Principal in giving possession shall not be a breach of the Contract. 

Possession of the site shall confer on the Contractor a right to only such use and control as 

is necessary to enable the Contractor to carry out WUC and shall exclude camping, 

residential purposes and any purpose not connected with WUC, unless approved by the 

Superintendent. 

24.2   Access for Principal and others 

The Principal and the Principal’s employees, consultants and agents may at any time after 

reasonable written notice to the Contractor, have access to any part of the site for any 

purpose. The Contractor shall permit persons engaged by the Principal to carry out work on 

the site other than WUC and shall cooperate with them. The Principal shall give to the 

Contractor the names and roles of the persons so engaged. 

The Contractor shall at all reasonable times give the Superintendent access to WUC. 

The Principal shall ensure that none of the persons referred to in this subclause impedes the 

Contractor. 

24.3   Minerals, fossils and relics 

Valuable minerals, fossils, articles or objects of antiquity or of anthropological or 

archaeological interest, treasure trove, coins and articles of value found on the site shall as 

between the parties be and remain the property of the Principal. Immediately upon the 

discovery of these things the Contractor shall: 

(a) take precautions to prevent their loss, removal or damage; and 

(b) give the Superintendent written notice of the discovery. 

All costs so incurred by the Contractor shall be assessed by the Superintendent and added 

to the contract sum. 

25   Latent conditions 

25.1   Scope 

Latent conditions are physical conditions on the site and its near surrounds, including 

artificial things but excluding weather conditions, which differ materially from the physical 

conditions which should reasonably have been anticipated by a competent contractor at the 

time of the Contractor’s tender if the Contractor had inspected: 
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(a) all written information made available by the Principal to the Contractor for the 

purpose of tendering; 

(b) all information influencing the risk allocation in the Contractor’s tender and 

reasonably obtainable by the making of reasonable enquiries; and 

(c) the site and its near surrounds. 

25.2   Notification 

The Contractor, upon becoming aware of a latent condition while carrying out WUC, shall 

promptly, and where possible before the latent condition is disturbed, give the 

Superintendent written notice of the general nature thereof. 

If required by the Superintendent promptly after receiving that notice, the Contractor shall, 

as soon as practicable, give the Superintendent a written statement of: 

(a) the latent condition encountered and the respects in which it differs materially; 

(b) the additional work, resources, time and cost which the Contractor estimates to be 

necessary to deal with the latent condition; and 

(c) other details reasonably required by the Superintendent. 

25.3   Deemed variation 

The effect of the latent condition shall be a deemed variation, priced having no regard to 

additional cost incurred more than 28 days before the date on which the Contractor gave 

the notice required by the first paragraph of subclause 25.2 but so as to include the 

Contractor’s other costs for each compliance with subclause 25.2. 

26   Setting out the Works 

26.1   Setting out 

The Principal shall ensure that the Superintendent gives the Contractor the data, survey 

marks and like information necessary for the Contractor to set out the Works, together with 

those survey marks specified in the Contract. Thereupon the Contractor shall set out the 

Works in accordance with the Contract. 

26.2   Errors in setting out 

The Contractor shall rectify every error in the position, level, dimensions or alignment of 

any WUC after promptly notifying the Superintendent and unless the Superintendent within 

3 days directs otherwise. 

If the error was caused by incorrect data, survey marks or information given by the 

Superintendent, the cost incurred by the Contractor in rectifying the error shall be assessed 

by the Superintendent and added to the contract sum. 

26.3   Care of survey marks 

The Contractor shall keep in their true positions all survey marks supplied by the 

Superintendent. 

The Contractor shall reinstate any survey mark disturbed, after promptly notifying the 

Superintendent and unless the Superintendent within 3 days directs otherwise. 

If the disturbance was caused by a person referred to in subclause 24.2 other than the 

Contractor, the cost incurred by the Contractor in reinstating the survey mark shall be 

assessed by the Superintendent and added to the contract sum. 
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27   Cleaning up 

The Contractor shall keep the site and WUC clean and tidy and regularly remove rubbish 

and surplus material. 

Within 14 days after the date of practical completion, the Contractor shall remove 

temporary works and construction plant. The Superintendent may extend the time to enable 

the Contractor to perform remaining obligations. 

If the Contractor fails to comply with the preceding obligations in this clause, the 

Superintendent may direct the Contractor to rectify the non-compliance and the time for 

rectification. 

If: 

(a) the Contractor fails to comply with such a direction; and 

(b) that failure has not been made good within 5 days after the Contractor receives 

written notice from the Superintendent that the Principal intends to have the subject 

work carried out by others, 

the Principal may have that work so carried out and the Superintendent shall certify the cost 

incurred as moneys due from the Contractor to the Principal. The rights given by this 

paragraph are additional to any other rights and remedies. 

28   Materials, labour and construction plant 

Except where the Contract otherwise provides, the Contractor shall supply everything 

necessary for the proper performance of the Contractor’s obligations and discharge of the 

Contractor’s liabilities. 

In respect of any materials, machinery or equipment to be supplied by the Contractor in 

connection with the Contract, the Superintendent may direct the Contractor to: 

(a) supply particulars of the mode and place of manufacture, the source of supply, the 

performance capacities and other related information; and 

(b) arrange reasonable inspection at such place or sources by the Superintendent, the 

Principal and persons authorised by the Principal. 

The Superintendent may give the Contractor a written direction not to remove materials or 

construction plant from the site. Thereafter the Contractor shall not remove them without 

the Superintendent’s prior written approval (which shall not be unreasonably withheld). 

29   Quality 

29.1   Quality of material and work 

Unless otherwise provided, the Contractor shall use suitable new materials and proper and 

tradesmanlike workmanship. 

29.2   Quality assurance 

If the Contract elsewhere requires further quality assurance, the Contractor shall: 

(a) plan, establish and maintain a conforming quality system; and 

(b) ensure that the Superintendent has access to the quality system of the Contractor, 

consultants and subcontractors so as to enable monitoring and quality auditing. 

                                                           

* See Preface 

 

*
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Any such quality system shall be used only as an aid to achieving compliance with the 

Contract and to document such compliance. Such system shall not discharge the 

Contractor’s other obligations under the Contract. 

29.3   Defective work 

If the Superintendent becomes aware of work done (including material provided) by the 

Contractor which does not comply with the Contract, the Superintendent shall as soon as 

practicable give the Contractor written details thereof. If the subject work has not been 

rectified, the Superintendent may direct the Contractor to do any one or more of the 

following (including times for commencement and completion): 

(a) remove the material from the site; 

(b) demolish the work; 

(c) redesign, reconstruct, replace or correct the work; and 

(d) not deliver it to the site. 

If: 

(a) the Contractor fails to comply with such a direction; and 

(b) that failure has not been made good within 8 days after the Contractor receives 

written notice from the Superintendent that the Principal intends to have the subject 

work rectified by others, 

the Principal may have that work so rectified and the Superintendent shall certify the cost 

incurred as moneys due from the Contractor to the Principal. 

29.4   Acceptance of defective work 

Instead of a direction pursuant to subclause 29.3, the Superintendent may direct the 

Contractor that the Principal elects to accept the subject work, whereupon there shall be a 

deemed variation. 

29.5   Timing 

The Superintendent may give a direction pursuant to this clause at any time before the 

expiry of the last defects liability period. 

30   Examination and testing 

30.1   Tests 

At any time before the expiry of the last defects liability period, the Superintendent may 

direct that any WUC be tested. The Contractor shall give such assistance and samples and 

make accessible such parts of WUC as may be directed by the Superintendent. 

30.2   Covering up 

The Superintendent may direct that any part of WUC shall not be covered up or made 

inaccessible without the Superintendent’s prior written direction. 

30.3   Who conducts 

Tests shall be conducted as provided elsewhere in the Contract or by the Superintendent or 

a person (which may include the Contractor) nominated by the Superintendent. 
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30.4   Notice 

The Superintendent or the Contractor (whichever is to conduct the test) shall give 

reasonable written notice to the other of the date, time and place of the test. If the other 

does not attend, the test may nevertheless proceed. 

30.5   Delay 

Without prejudice to any other right, if the Contractor or the Superintendent delays in 

conducting a test, the other, after giving reasonable written notice of intention to do so, may 

conduct the test. 

30.6   Completion and results 

On completion of the tests, the Contractor shall make good WUC so that it fully complies 

with the Contract. 

Results of tests shall be promptly made available by each party to the other and to the 

Superintendent. 

30.7   Costs 

Costs in connection with testing pursuant to this clause shall be borne by the Principal 

except where the Contract otherwise provides or the test is consequent upon, or reveals a 

failure of the Contractor to comply with the Contract (including this clause). 

31   Working hours 

If the working hours and working days on the site are not stated elsewhere in the Contract, 

they shall be as notified by the Contractor to the Superintendent before commencement of 

work on site. They shall not be varied without the Superintendent’s prior written approval, 

except when, in the interests of safety of persons or property, the Contractor finds it 

necessary to carry out WUC otherwise, whereupon the Contractor shall give the 

Superintendent written notice of those circumstances as early as possible. 

32   Programming 

The Superintendent shall give to the Contractor the information, materials, documents and 

instructions by the times or within the periods both stated in Item 27. 

The Contractor shall give the Superintendent reasonable advance notice of when the 

Contractor needs other information, materials, documents or instructions from the 

Superintendent or the Principal. 

The Principal and the Superintendent shall not be obliged to give any information, 

materials, documents or instructions earlier than the Principal or the Superintendent, as the 

case may be, should reasonably have anticipated at the date of acceptance of tender. 

The Superintendent may direct in what order and at what time the various stages or portions 

of WUC shall be carried out. If the Contractor can reasonably comply with the direction, 

the Contractor shall do so. If the Contractor cannot reasonably comply, the Contractor 

shall give the Superintendent written notice of the reasons. 

A program is a written statement showing the dates by which, or the times within which, 

the various stages or portions of WUC are to be carried out or completed. It shall be deemed 

a Contract document. 

The Superintendent may direct the Contractor to give the Superintendent a program within 

the time and in the form directed. 

The Contractor shall not, without reasonable cause, depart from a program. 
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If compliance with any such directions under this clause, except those pursuant to the 

Contractor’s default, causes the Contractor to incur more or less cost than otherwise would 

have been incurred had the Contractor not been given the direction, the difference shall be 

assessed by the Superintendent and added to or deducted from the contract sum. 

33   Suspension 

33.1   Superintendent’s suspension 

The Superintendent may direct the Contractor to suspend the carrying out of the whole or 

part of WUC for such time as the Superintendent thinks fit, if the Superintendent is of the 

opinion that it is necessary: 

(a) because of an act, default or omission of: 

(i) the Superintendent, the Principal or its employees, consultants, agents or other 

contractors (not being employed by the Contractor); or 

(ii) the Contractor, a consultant, a subcontractor or the employees or agents of any 

of them; 

(b) for the protection or safety of any person or property; or 

(c) to comply with a court order. 

33.2   Contractor’s suspension 

If the Contractor wishes to suspend the carrying out of the whole or part of WUC, 

otherwise than pursuant to subclause 39.9, the Contractor shall obtain the Superintendent’s 

prior written approval. The Superintendent may approve the suspension and may impose 

conditions of approval. 

33.3   Recommencement 

As soon as the Superintendent becomes aware that the reason for any suspension no longer 

exists, the Superintendent shall direct the Contractor to recommence suspended WUC as 

soon as reasonably practicable. 

The Contractor may recommence WUC suspended pursuant to subclause 33.2 or 39.9 at any 

time after reasonable notice to the Superintendent. 

33.4   Cost 

The Contractor shall bear the cost of suspension pursuant to paragraph (a)(ii) of subclause 

33.1 and subclause 33.2. If the Contractor made the protection, safety, court order or 

suspension of work necessary, the Contractor shall bear the cost of suspension pursuant to 

paragraph (b) or (c) of subclause 33.1. If the Contractor otherwise incurs more or less cost 

than otherwise would have been incurred, the difference shall be assessed by the 

Superintendent and added to or deducted from the contract sum. 

34   Time and progress 

34.1   Progress 

The Contractor shall ensure that WUC reaches practical completion by the date for 

practical completion. 
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34.2   Notice of delay 

A party becoming aware of anything which will probably cause delay to WUC shall 

promptly give the Superintendent and the other party written notice of that cause and the 

estimated delay. 

34.3   Claim 

The Contractor shall be entitled to such extension of time for carrying out WUC (including 

reaching practical completion) as the Superintendent assesses (‘EOT ’), if: 

(a) the Contractor is or will be delayed in reaching practical completion by a qualifying 

cause of delay; and 

(b) the Contractor gives the Superintendent, within 28 days of when the Contractor 

should reasonably have become aware of that causation occurring, a written claim for 

an EOT evidencing the facts of causation and of the delay to WUC (including extent). 

If further delay results from a qualifying cause of delay evidenced in a claim under 

paragraph (b) of this subclause, the Contractor shall claim an EOT for such delay by 

promptly giving the Superintendent a written claim evidencing the facts of that delay. 

34.4   Assessment 

When both non-qualifying and qualifying causes of delay overlap, the Superintendent shall 

apportion the resulting delay to WUC according to the respective causes’ contribution. 

In assessing each EOT the Superintendent shall disregard questions of whether: 

(a) WUC can nevertheless reach practical completion without an EOT; or 

(b) the Contractor can accelerate, 

but shall have regard to what prevention and mitigation of the delay has not been effected 

by the Contractor. 

34.5   Extension of time 

Within 28 days after receiving the Contractor’s claim for an EOT, the Superintendent shall 

give to the Contractor and the Principal a written direction evidencing the EOT so 

assessed. If the Superintendent does not do so, there shall be a deemed assessment and 

direction for an EOT as claimed. 

Notwithstanding that the Contractor is not entitled to or has not claimed an EOT, the 

Superintendent may at any time and from time to time before issuing the final certificate 

direct an EOT. 

34.6   Practical completion 

The Contractor shall give the Superintendent at least 14 days written notice of the date 

upon which the Contractor anticipates that practical completion will be reached. 

When the Contractor is of the opinion that practical completion has been reached, the 

Contractor shall in writing request the Superintendent to issue a certificate of practical 

completion. Within 14 days after receiving the request, the Superintendent shall give the 

Contractor and the Principal either a certificate of practical completion evidencing the date 

of practical completion or written reasons for not doing so. 

If the Superintendent is of the opinion that practical completion has been reached, the 

Superintendent may issue a certificate of practical completion even though no request has 

been made. 
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34.7   Liquidated damages 

If WUC does not reach practical completion by the date for practical completion, the 

Superintendent shall certify, as due and payable to the Principal, liquidated damages in 

Item 29 for every day after the date for practical completion to and including the earliest of 

the date of practical completion or termination of the Contract or the Principal taking WUC 

out of the hands of the Contractor. 

If an EOT is directed after the Contractor has paid or the Principal has set off liquidated 

damages, the Principal shall forthwith repay to the Contractor such of those liquidated 

damages as represent the days the subject of the EOT. 

34.8   Bonus for early practical completion 

If the date of practical completion is earlier than the date for practical completion the 

Superintendent shall certify as due and payable to the Contractor the bonus in Item 30(a) 

for every day after the date of practical completion to and including the date for practical 

completion. 

The Contractor hereby waives that part of a bonus exceeding the Item 30(b) amount. 

34.9   Delay damages 

For every day the subject of an EOT for a compensable cause and for which the Contractor 

gives the Superintendent a claim for delay damages pursuant to subclause 41.1, damages 

certified by the Superintendent under subclause 41.3 shall be due and payable to the 

Contractor. 

35   Defects liability 

The defects liability period stated in Item 32 shall commence on the date of practical 

completion at 4:00 pm. 

The Contractor shall carry out rectification at times and in a manner causing as little 

inconvenience to the occupants or users of the Works as is reasonably possible. 

As soon as possible after the date of practical completion, the Contractor shall rectify all 

defects existing at the date of practical completion. 

During the defects liability period, the Superintendent may give the Contractor a direction 

to rectify a defect which: 

(a) shall identify the defect and the date for completion of its rectification; and 

(b) may state a date for commencement of the rectification and whether there shall be a 

separate defects liability period therefor (not exceeding that in Item 32, commencing 

at 4:00 pm on the date the rectification is completed and governed by this clause). 

If the rectification is not commenced or completed by the stated dates, the Principal may 

have the rectification carried out by others but without prejudice to any other rights and 

remedies the Principal may have. The cost thereby incurred shall be certified by the 

Superintendent as moneys due and payable to the Principal. 

36   Variations 

36.1   Directing variations 

The Contractor shall not vary WUC except as directed in writing. 

The Superintendent, before the date of practical completion, may direct the Contractor to 

vary WUC by any one or more of the following which is nevertheless of a character and 
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extent contemplated by, and capable of being carried out under, the provisions of the 

Contract (including being within the warranties in subclause 2.2): 

(a) increase, decrease or omit any part; 

(b) change the character or quality; 

(c) change the levels, lines, positions or dimensions; 

(d) carry out additional work; 

(e) demolish or remove material or work no longer required by the Principal. 

36.2   Proposed variations 

The Superintendent may give the Contractor written notice of a proposed variation. 

The Contractor shall as soon as practicable after receiving such notice, notify the 

Superintendent whether the proposed variation can be effected, together with, if it can be 

effected, the Contractor’s estimate of the: 

(a) effect on the program (including the date for practical completion); and 

(b) cost (including all warranties and time-related costs, if any) of the proposed 

variation. 

The Superintendent may direct the Contractor to give a detailed quotation for the proposed 

variation supported by measurements or other evidence of cost. 

The Contractor’s costs for each compliance with this subclause shall be certified by the 

Superintendent as moneys due to the Contractor. 

36.3   Variations for convenience of Contractor 

If the Contractor requests the Superintendent to direct a variation for the convenience of 

the Contractor, the Superintendent may do so. The direction shall be written and may be 

conditional. Unless the direction provides otherwise, the Contractor shall be entitled to 

neither extra time nor extra money. 

36.4   Pricing 

The Superintendent shall, as soon as possible, price each variation using the following 

order of precedence: 

(a) prior agreement; 

(b) applicable rates or prices in the Contract; 

(c) rates or prices in a schedule of rates or schedule of prices, even though not Contract 

documents, to the extent that it is reasonable to use them; and 

(d) reasonable rates or prices, which shall include a reasonable amount for profit and 

overheads, 

and any deductions shall include a reasonable amount for profit but not overheads. 

That price shall be added to or deducted from the contract sum. 

37   Payment 

37.1   Progress claims 

The Contractor shall claim payment progressively in accordance with Item 33. 

An early progress claim shall be deemed to have been made on the date for making that 

claim. 
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Each progress claim shall be given in writing to the Superintendent and shall include details 

of the value of WUC done and may include details of other moneys then due to the 

Contractor pursuant to provisions of the Contract. 

37.2   Certificates 

The Superintendent shall, within 14 days after receiving such a progress claim, issue to the 

Principal and the Contractor: 

(a) a progress certificate evidencing the Superintendent’s opinion of the moneys due 

from the Principal to the Contractor pursuant to the progress claim and reasons for 

any difference (‘progress certificate’); and 

(b) a certificate evidencing the Superintendent’s assessment of retention moneys and 

moneys due from the Contractor to the Principal pursuant to the Contract. 

If the Contractor does not make a progress claim in accordance with Item 33, the 

Superintendent may issue the progress certificate with details of the calculations and shall 

issue the certificate in paragraph (b). 

If the Superintendent does not issue the progress certificate within 14 days of receiving a 

progress claim in accordance with subclause 37.1, that progress claim shall be deemed to be 

the relevant progress certificate. 

The Principal shall within 7 days after receiving both such certificates, or within 21 days 

after the Superintendent receives the progress claim, pay to the Contractor the balance of 

the progress certificate after setting off such of the certificate in paragraph (b) as the 

Principal elects to set off. If that setting off produces a negative balance, the Contractor 

shall pay that balance to the Principal within 7 days of receiving written notice thereof. 

Neither a progress certificate nor a payment of moneys shall be evidence that the subject 

WUC has been carried out satisfactorily. Payment other than final payment shall be payment 

on account only. 

37.3   Unfixed plant and materials 

The Principal shall not be liable to pay for unfixed plant and materials unless they are listed 

in Item 34 and the Contractor: 

(a) provides the additional security in Item 14(e); and 

(b) satisfies the Superintendent that the subject plant and materials have been paid for, 

properly stored and protected, and labelled the property of the Principal. 

Upon payment to the Contractor and the release of any additional security in paragraph (a), 

the subject plant and materials shall be the unencumbered property of the Principal. 

37.4   Final payment claim and certificate 

Within 28 days after the expiry of the last defects liability period, the Contractor shall give 

the Superintendent a written final payment claim endorsed ‘Final Payment Claim’ being a 

progress claim together with all other claims whatsoever in connection with the subject 

matter of the Contract. 

Within 42 days after the expiry of the last defects liability period, the Superintendent shall 

issue to both the Contractor and the Principal a final certificate evidencing the moneys 

finally due and payable between the Contractor and the Principal on any account 

whatsoever in connection with the subject matter of the Contract. 

Those moneys certified as due and payable shall be paid by the Principal or the Contractor, 

as the case may be, within 7 days after the debtor receives the final certificate. 
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The final certificate shall be conclusive evidence of accord and satisfaction, and in 

discharge of each party’s obligations in connection with the subject matter of the Contract 

except for: 

(a) fraud or dishonesty relating to WUC or any part thereof or to any matter dealt with in 

the final certificate; 

(b) any defect or omission in the Works or any part thereof which was not apparent at the 

end of the last defects liability period, or which would not have been disclosed upon 

reasonable inspection at the time of the issue of the final certificate; 

(c) any accidental or erroneous inclusion or exclusion of any work or figures in any 

computation or an arithmetical error in any computation; and 

(d) unresolved issues the subject of any notice of dispute pursuant to clause 42, served 

before the 7th day after the issue of the final certificate. 

37.5   Interest 

Interest in Item 35 shall be due and payable after the date of default in payment. 

37.6   Other moneys due 

The Principal may elect that moneys due and owing otherwise than in connection with the 

subject matter of the Contract also be due to the Principal pursuant to the Contract. 

38   Payment of workers, consultants and subcontractors 

38.1   Workers, consultants and subcontractors 

The Contractor shall give in respect of a progress claim, documentary evidence of the 

payment of moneys due and payable to: 

(a) workers of the Contractor and of the subcontractors; 

(b) consultants; and 

(c) subcontractors, 

in respect of WUC the subject of that claim. 

If the Contractor is unable to give such documentary evidence, the Contractor shall give 

other documentary evidence of the moneys so due and payable to workers, consultants and 

subcontractors. 

Documentary evidence, except where the Contract otherwise provides, shall be to the 

Superintendent’s satisfaction. 

38.2   Withholding payment 

Subject to the next paragraph, the Principal may withhold moneys certified due and payable 

in respect of the progress claim until the Contractor complies with subclause 38.1. 

The Principal shall not withhold payment of such moneys in excess of the moneys 

evidenced pursuant to subclause 38.1 as due and payable to workers, consultants and 

subcontractors. 

38.3   Direct payment 

Before final payment, the Principal, if not aware of a relevant relation-back day (as defined 

in the Corporations Law) may pay unpaid moneys the subject of subclause 38.1 directly to a 

worker, consultant or subcontractor where: 

(a) permitted by law; 
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(b) given a court order in favour of the worker, consultant or subcontractor; or 

(c) requested in writing by the Contractor. 

Such payment and a payment made to a worker, consultant or subcontractor in compliance 

with a legislative requirement shall be deemed to be part-satisfaction of the Principal’s 

obligation to pay pursuant to subclause 37.2 or 37.4, as the case may be. 

39   Default or insolvency 

39.1   Preservation of other rights 

If a party breaches (including repudiates) the Contract, nothing in this clause shall 

prejudice the right of the other party to recover damages or exercise any other right or 

remedy. 

39.2   Contractor’s default 

If the Contractor commits a substantial breach of the Contract, the Principal may, by hand 

or by registered post, give the Contractor a written notice to show cause. 

Substantial breaches include, but are not limited to: 

(a) failing to: 

(i) perform properly the Contractor’s design obligations; 

(ii) provide security; 

(iii) provide evidence of insurance; 

(iv) comply with a direction of the Superintendent pursuant to subclause 29.3; or 

(v) use the materials or standards of work required by the Contract; 

(b) wrongful suspension of work; 

(c) substantial departure from a program without reasonable cause or the 

Superintendent’s approval; 

(d) where there is no program, failing to proceed with due expedition and without delay; 

and 

(e) in respect of clause 38, knowingly providing documentary evidence containing an 

untrue statement. 

39.3   Principal’s notice to show cause 

A notice under subclause 39.2 shall state: 

(a) that it is a notice under clause 39 of these General Conditions; 

(b) the alleged substantial breach; 

(c) that the Contractor is required to show cause in writing why the Principal should not 

exercise a right referred to in subclause 39.4; 

(d) the date and time by which the Contractor must show cause (which shall not be less 

than 7 clear days after the notice is received by the Contractor); and 

(e) the place at which cause must be shown. 

39.4   Principal’s rights 

If the Contractor fails to show reasonable cause by the stated date and time, the Principal 

may by written notice to the Contractor:  
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(a) take out of the Contractor’s hands the whole or part of the work remaining to be 

completed and suspend payment until it becomes due and payable pursuant to 

subclause 39.6; or 

(b) terminate the Contract. 

39.5   Take out 

The Principal shall complete work taken out of the Contractor’s hands and may: 

(a) use materials, equipment and other things intended for WUC; and 

(b) without payment of compensation to the Contractor: 

(i) take possession of, and use, such of the construction plant and other things on 

or in the vicinity of the site as were used by the Contractor; 

(ii) contract with such of the consultants and subcontractors; and 

(iii) take possession of, and use, such of the design documents, 

as are reasonably required by the Principal to facilitate completion of WUC taken out. 

If the Principal takes possession of construction plant, design documents or other things, 

the Principal shall maintain them and, subject to subclause 39.6, on completion of the work 

taken out, shall return such of them as are surplus. 

The Superintendent shall keep records of the cost of completing the work taken out. 

39.6   Adjustment on completion of work taken out 

When work taken out of the Contractor’s hands has been completed, the Superintendent 

shall assess the cost thereby incurred and shall certify as moneys due and payable 

accordingly the difference between that cost (showing the calculations therefor) and the 

amount which would otherwise have been paid to the Contractor if the work had been 

completed by the Contractor. 

If the Contractor is indebted to the Principal, the Principal may retain construction plant or 

other things taken under subclause 39.5 until the debt is satisfied. If after reasonable notice, 

the Contractor fails to pay the debt, the Principal may sell the construction plant or other 

things and apply the proceeds to the satisfaction of the debt and the costs of sale. Any 

excess shall be paid to the Contractor. 

39.7   Principal’s default 

If the Principal commits a substantial breach of the Contract, the Contractor may, by hand 

or by registered post, give the Principal a written notice to show cause. 

Substantial breaches include, but are not limited to: 

(a) failing to: 

(i) provide security; 

(ii) produce evidence of insurance; 

(iii) rectify inadequate Contractor’s access to the site if that failure continues for 

longer than the time stated in Item 36(a); 

(iv) rectify inadequate Contractor’s possession of the site if that failure continues 

for longer than the time stated in Item 36(b); or 

(v) make a payment due and payable pursuant to the Contract; and 

(b) the Superintendent not giving a certificate of practical completion or reasons as 

referred to in subclause 34.6. 
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39.8   Contractor’s notice to show cause 

A notice given under subclause 39.7 shall state: 

(a) that it is a notice under clause 39 of these General Conditions; 

(b) the alleged substantial breach; 

(c) that the Principal is required to show cause in writing why the Contractor should not 

exercise a right referred to in subclause 39.9; 

(d) the date and time by which the Principal must show cause (which shall not be less 

than 7 clear days after the notice is received by the Principal); and 

(e) the place at which cause must be shown. 

39.9   Contractor’s rights 

If the Principal fails to show reasonable cause by the stated date and time, the Contractor 

may, by written notice to the Principal, suspend the whole or any part of WUC. 

The Contractor shall remove the suspension if the Principal remedies the breach. 

The Contractor may, by written notice to the Principal, terminate the Contract, if within 28 

days of the date of suspension under this subclause the Principal fails: 

(a) to remedy the breach; or 

(b) if the breach is not capable of remedy, to make other arrangements to the reasonable 

satisfaction of the Contractor. 

Damages suffered by the Contractor by reason of the suspension shall be assessed by the 

Superintendent, who shall certify them as moneys due and payable to the Contractor. 

39.10   Termination 

If the Contract is terminated pursuant to subclause 39.4(b) or 39.9, the parties’ remedies, 

rights and liabilities shall be the same as they would have been under the law governing the 

Contract had the defaulting party repudiated the Contract and the other party elected to 

treat the Contract as at an end and recover damages. 

If Alternative 2 of subclause 10.2 applies and the Principal has terminated the Contract, the 

Principal may also, without payment of compensation, take possession of the design 

documents. 

39.11   Insolvency 

If: 

(a) a party informs the other in writing, or creditors generally, that the party is insolvent 

or is financially unable to proceed with the Contract; 

(b) execution is levied against a party by a creditor; 

(c) a party is an individual person or a partnership including an individual person, and if 

that person: 

(i) commits an act of bankruptcy; 

(ii) has a bankruptcy petition presented against him or her or presents his or her 

own petition; 

(iii) is made bankrupt; 

(iv) makes a proposal for a scheme of arrangement or a composition; or 
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(v) has a deed of assignment or deed of arrangement made, accepts a composition, 

is required to present a debtor’s petition, or has a sequestration order made, 

under Part X of the Bankruptcy Act 1966 (Cwlth) or like provision under the 

law governing the Contract; or 

(d) in relation to a party being a corporation: 

(i) notice is given of a meeting of creditors with a view to the corporation entering 

a deed of company arrangement; 

(ii) it enters a deed of company arrangement with creditors; 

(iii) a controller or administrator is appointed; 

(iv) an application is made to a court for its winding up and not stayed within 14 

days; 

(v) a winding up order is made in respect of it; 

(vi) it resolves by special resolution that it be wound up voluntarily (other than for a 

member’s voluntary winding up); or 

(vii) a mortgagee of any of its property takes possession of that property, 

then, where the other party is: 

(A) the Principal, the Principal may, without giving a notice to show cause, 

exercise the right under subclause 39.4(a); or 

(B) the Contractor, the Contractor may, without giving a notice to show 

cause, exercise the right under subclause 39.9. 

The rights and remedies given by this subclause are additional to any other rights and 

remedies. They may be exercised notwithstanding that there has been no breach of contract. 

40   Termination by frustration 

If the Contract is frustrated: 

(a) the Superintendent shall issue a progress certificate for WUC carried out to the date 

of frustration, evidencing the amount which would have been payable had the 

Contract not been frustrated and had the Contractor been entitled to and made a 

progress claim on the date of frustration; 

(b) the Principal shall pay the Contractor: 

(i) the amount due to the Contractor evidenced by all unpaid certificates; 

(ii) the cost of materials and equipment reasonably ordered by the Contractor for 

WUC and which the Contractor is liable to accept, but only if they will become 

the Principal’s property upon payment; and 

(iii) the costs reasonably incurred: 

(A) removing temporary works and construction plant; 

(B) returning to their place of engagement the Contractor, consultants, 

subcontractors and their respective employees engaged in WUC at the 

date of frustration; and 

(C) by the Contractor in expectation of completing WUC and not included in 

any other payment; and 

(c) each party shall promptly release and return all security provided by the other. 
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41   Notification of claims 

41.1   Communication of claims 

The prescribed notice is a written notice of the general basis and quantum of the claim. 

As soon as practicable after a party becomes aware of any claim in connection with the 

subject matter of the Contract, that party shall give to the other party and to the 

Superintendent the prescribed notice or a notice of dispute under subclause 42.1. 

This subclause and subclause 41.3 shall not apply to any claim, including a claim for 

payment (except for claims which would, other than for this subclause, have been included 

in the final payment claim), the communication of which is required by another provision of 

the Contract. 

41.2   Liability for failure to communicate 

The failure of a party to comply with the provisions of subclause 41.1 or to communicate a 

claim in accordance with the relevant provision of the Contract shall, inter alia, entitle the 

other party to damages for breach of the Contract but shall neither bar nor invalidate the 

claim. 

41.3   Superintendent’s decision 

If within 28 days of giving the prescribed notice the party giving it does not notify the other 

party and the Superintendent of particulars of the claim, the prescribed notice shall be 

deemed to be the claim. 

Within 56 days of receipt of the prescribed notice the Superintendent shall assess the claim 

and notify the parties in writing of the decision. Unless a party within a further 28 days of 

such notification gives a notice of dispute under subclause 42.1 which includes such 

decision, the Superintendent shall certify the amount of that assessment to be moneys then 

due and payable. 

42   Dispute resolution 

42.1   Notice of dispute 

If a difference or dispute (together called a ‘dispute’) between the parties arises in 

connection with the subject matter of the Contract, including a dispute concerning: 

(a) a Superintendent’s direction; or 

(b) a claim: 

(i) in tort; 

(ii) under statute; 

(iii) for restitution based on unjust enrichment or other quantum meruit; or 

(iv) for rectification or frustration, 

or like claim available under the law governing the Contract,  

then either party shall, by hand or by registered post, give the other and the Superintendent 

a written notice of dispute adequately identifying and providing details of the dispute. 

Notwithstanding the existence of a dispute, the parties shall, subject to clauses 39 and 40 

and subclause 42.4, continue to perform the Contract. 
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42.2   Conference 

Within 14 days after receiving a notice of dispute, the parties shall confer at least once to 

resolve the dispute or to agree on methods of doing so. At every such conference each party 

shall be represented by a person having authority to agree to such resolution or methods. 

All aspects of every such conference except the fact of occurrence shall be privileged. 

If the dispute has not been resolved within 28 days of service of the notice of dispute, that 

dispute shall be and is hereby referred to arbitration. 

42.3   Arbitration 

If within a further 14 days the parties have not agreed upon an arbitrator, the arbitrator shall 

be nominated by the person in Item 37(a). The arbitration shall be conducted in accordance 

with the rules in Item 37(b). 

42.4   Summary relief 

Nothing herein shall prejudice the right of a party to institute proceedings to enforce 

payment due under the Contract or to seek injunctive or urgent declaratory relief. 

43   Waiver of conditions 

Except as provided at law or in equity or elsewhere in the Contract, none of the terms of the 

Contract shall be varied, waived, discharged or released, except with the prior written 

consent of the parties. 
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 ANNEXURE to the Australian Standard 

General Conditions of Contract for  

Design and Construct 

 

Part A

 This Annexure shall be completed and issued as part of the tender documents and, subject to any amendments

to be incorporated into the Contract, is to be attached to the General Conditions of Contract and shall be read as

part of the Contract. 

 

    

 Item   

 1 Principal 

(clause 1) 

..................................................................................................

..................................................................................................

ACN ........................................  ABN ........................................

    

 2 Principal's address ..................................................................................................

..................................................................................................

Phone ......................................  Fax ........................................

    

 3 Contractor 

(clause 1) 

..................................................................................................

..................................................................................................

ACN ........................................  ABN ........................................

    

 4 Contractor's address ..................................................................................................

..................................................................................................

Phone ......................................  Fax ........................................

    

 5 Superintendent 

(clause 1) 

..................................................................................................

..................................................................................................

ACN ........................................  ABN ........................................

    

 6 Superintendent's address ..................................................................................................

..................................................................................................

Phone ......................................  Fax ........................................
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(a) Date for practical completion 

(clause 1) 

..................................................................................................

 

OR  

† 7 

(b) Period of time for 

practical completion 

(clause 1) 

..................................................................................................

    

 8 Governing law 

(clause 1(h)) 

..................................................................................................

If nothing stated, that of the jurisdiction where the site is located 

    

(a) Currency 

(clause 1(g)) 

..................................................................................................

If nothing stated, that of the jurisdiction where the site is located 

(b) Place for payments 

(clause 1(g)) 

..................................................................................................

If nothing stated, the Principal's address 

 9 

(c) Place of business of bank 

(clause 1(d)) 

..................................................................................................

If nothing stated, the place nearest to where the site is located 

    

 10 The Principal's project requirements 

are described in the following 

documents 

(clause 1) 

1  Preliminary design (if included in Item 11) 

2  ..............................................................................................

3  ..............................................................................................

4  ..............................................................................................

5  ..............................................................................................

    

 11 Preliminary design 

(clause 1) 

(a) A preliminary design 

* is included 

* is not included 

in the Principal's project requirements. 

If neither deleted, a preliminary design is not included 

(b) The preliminary design documents are: 

1  ..............................................................................................

2  ..............................................................................................

3  ..............................................................................................

4  ..............................................................................................

5  ..............................................................................................

    

 12 Quantities in schedule of rates,  

limits of accuracy 

(subclause 2.5) 

Upper Limit ...............................................................................

Lower Limit ...............................................................................

    

                                                           

† If applicable, delete and instead complete equivalent Item in the separable portions section of the Annexure Part A 

* Delete one 
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 13 Provisional sum,  

percentage for profit and attendance 

(clause 3) 

.................................. % 

    

† 14 Contractor's security  

  (a) Form 

(clause 5) 

..................................................................................................

  (b) Amount or maximum percentage of 

contract sum 

(clause 5) 

..................................................................................................

If nothing stated, 5% of the contract sum 

  (c) If retention moneys, percentage of 

each progress certificate 

(clause 5 and subclause 37.2) 

.................................. %, until the limit in Item 14(b) 

If nothing stated, 10%, until the limit in Item 14(b) 

  (d) Time for provision (except for 

retention moneys) 

(clause 5) 

within ........................ days after date of acceptance of tender 

If nothing stated, 28 days 

  (e) Additional security for unfixed plant 

and materials 

(subclauses 5.4 and 37.3) 

..................................................................................................

............................................................. $ .................................

  (f) Contractor's security upon 

certificate of practical completion is 

reduced by 

(subclause 5.4) 

.................................. % of amount held 

If nothing stated, 50% of amount held 

    

† 15 Principal's security  

  (a) Form 

(clause 5) 

..................................................................................................

  (b) Amount or maximum percentage of 

contract sum 

(clause 5) 

..................................................................................................

If nothing stated, nil 

  (c) Time for provision 

(clause 5) 

within ........................ days after date of acceptance of tender 

If nothing stated, 28 days 

  (d) Principal's security upon certificate 

of practical completion is reduced 

by 

(subclause 5.4) 

.................................. % of amount held 

If nothing stated, 50% of amount held 

    

                                                           

†  If applicable, delete and instead complete equivalent Item in the separable portions section of the Annexure Part A 
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Document No. of copies 

1  Principal's project requirements .............................

2  ..............................................................  .............................

3  ..............................................................  .............................

4  ..............................................................  .............................

 16 Principal-supplied documents 

(subclause 8.2) 

5  ..............................................................  .............................

If nothing stated, 

5 copies 

    

 17 Documents, numbers of copies, and 

the times or stages at which they are to 

be supplied by the Contractor 

(subclause 8.3) 

 

Document No. of copies Time/stage 

1  ...................................................................  ........................  ...................................................

2  ...................................................................  ........................  ...................................................

3  ...................................................................  ........................  ...................................................

4  ...................................................................  ........................  ...................................................

  

5  ...................................................................  ........................  ...................................................

    

 18 Time for Superintendent's direction 

about documents 

(subclause 8.3) 

.................................. days 

If nothing stated, 14 days 

    

Work by consultants Work by others 

..............................................   ..............................................

..............................................   ..............................................

..............................................   ..............................................

..............................................   ..............................................

 19 Subcontracting 

(subclause 9.2) 

..............................................   ..............................................
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 20 Novation  

(subclause 9.4) 

Subcontractor or  

selected subcontractor,  

as the case may be 

Particular part of the  

preliminary design or 

selected subcontract work, 

as the case may be 

   ..............................................   ..............................................

   ..............................................   ..............................................

   ..............................................   ..............................................

   ..............................................   ..............................................

   ..............................................   ..............................................

   ..............................................   ..............................................

   ..............................................   ..............................................

   ..............................................   ..............................................

     

 21 Intellectual property rights granted  

to the Principal,  

the Alternative applying  

(subclause 10.2) 

..................................................................................................

If nothing stated, Alternative 1 applies 

    

 22 Legislative requirements  

  (a) Those excepted 

(subclause 11.1) 

..................................................................................................

..................................................................................................

..................................................................................................

 

  (b) Identified WUC 

(subclause 11.2(a)(iii)) 

..................................................................................................

..................................................................................................

    

 23 Insurance of the Works 

(clause 16A) 

 

  (a) Alternative applying ..................................................................................................

If nothing stated, Alternative 1 applies 

  If Alternative 1 applies  

  (b) Provision for demolition and 

removal of debris 

..................................................................................................

............................................................. $..................................

OR 

.................................. % of the contract sum 

  (c) Provision for consultants' fees and 

Principal's consultants' fees 

..................................................................................................

............................................................. $..................................

OR 

.................................. % of the contract sum 
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  (d) Value of materials or things to be 

supplied by the Principal 

..................................................................................................

............................................................. $ .................................

  (e) Additional amount or percentage ..................................................................................................

............................................................. $ .................................

OR 

.................................. % of the total of (a) to (d) in clause 16A 

    

 24 Professional indemnity insurance 

(clause 16B and subclause 9.2(d)) 

 

  (a) Levels of cover of Contractor's 

professional indemnity insurance 

shall be not less than 

..................................................................................................

............................................................. $ .................................

If nothing stated, $5 000 000 

 

  (b) Period for which Contractor's 

professional indemnity insurance 

shall be maintained after issue of 

the final certificate 

 

..................................................................................................

If nothing stated, 6 years 

Category Levels of cover 

.............................................................  $ ...............................

.............................................................  $ ...............................

.............................................................  $ ...............................

  (c) Categories of consultants and 

levels of cover of consultants' 

professional indemnity  

insurance 

.............................................................  $ ...............................

If nothing stated, 

$1 000 000 

 

  (d) Period for which each consultant's 

professional indemnity insurance 

shall be maintained after issue of 

the final certificate 

..................................................................................................

If nothing stated, 6 years 

    

 25 Public liability insurance 

(clause 17) 

 

  (a) Alternative applying ..................................................................................................

If nothing stated, Alternative 1 applies 

  If Alternative 1 applies  

  (b) Amount per occurrence shall be not 

less than 

..................................................................................................

............................................................. $ .................................

If nothing stated, $10 000 000 
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 26 (a) Time for giving access 

(subclause 24.1) 

within ......................... days of date of acceptance of tender 

If nothing stated, 14 days 

  (b) Time for giving possession 

(subclause 24.1) 

within ..................................days of date of acceptance of tender

If nothing stated, 14 days 

    

Documents or instructions Times/Periods 

1  ...........................................................  ...............................

2  ...........................................................  ...............................

3  ...........................................................  ...............................

4  ...........................................................  ...............................

 27 The information, materials, documents 

or instructions and the times by, or 

periods within which they are to be 

given to the Contractor 

(clause 32) 

5  ...........................................................  ...............................

    

 28 Qualifying causes of delay, causes of 

delay for which EOTs will not be 

granted 

(paragraph (b)(iii) of clause 1 and 

subclause 34.3) 

..................................................................................................

..................................................................................................

..................................................................................................

..................................................................................................

    

† 29 Liquidated damages, rate 

(subclause 34.7) 

..................................................................................................

..............................................per day     $ ..................... per day

    

† 30 Bonus for early practical completion 

(subclause 34.8) 

 

 

  (a) Rate ..................................................................................................

..............................................per day     $ ..................... per day

  (b) Limit ..................................................................................................

..............................................................$ .................................

OR 

.................................. % of contract sum 

If nothing stated, there is no waiver 

    

† 31 Other compensable causes 

(paragraph (b) of clause 1 and 

subclause 34.9) 

..................................................................................................

..................................................................................................

..................................................................................................

..................................................................................................

    

                                                           

†  If applicable, delete and instead complete equivalent Item in the separable portions section of the Annexure Part A 
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 32 Defects Liability period 

(clause 35) 

..................................................................................................

If nothing stated, 12 months 

    

 33 Progress Claims 

(subclause 37.1) 

 

  (a) Times for progress claims .................................................day of each month for WUC 

done to the................................day of that month 

  OR  

  (b) Stages of WUC for progress  

claims 

..................................................................................................

..................................................................................................

..................................................................................................

..................................................................................................

..................................................................................................

..................................................................................................

..................................................................................................

    

 34 Unfixed plant and materials for which 

payment claims may be  

made 

(subclause 37.3) 

..................................................................................................

..................................................................................................

..................................................................................................

    

 35 Interest rate on overdue payments 

(subclause 37.5) 

.................................. % per annum 

If nothing stated, 18% per annum 

    

 36 (a) Time for Principal to rectify 

inadequate access 

(subclause 39.7(a)(iii)) 

.................................. days 

If nothing stated, 14 days 

  (b) Time for Principal to rectify 

inadequate possession 

(subclause 39.7(a)(iv)) 

.................................. days 

If nothing stated, 14 days 

    

 37 Arbitration 

(subclause 42.3) 

 

  (a) Person to nominate an  

arbitrator 

..................................................................................................

..................................................................................................

..................................................................................................

If no-one stated, the President of the Institute of Arbitrators & 

Mediators Australia 
A1 
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  (b) Rules for arbitration ..................................................................................................

..................................................................................................

..................................................................................................

..................................................................................................

..................................................................................................

If nothing stated: 

(a) rules 5–18 of the Rules of The Institute of Arbitrators & Mediators 

Australia for the Conduct of Commercial Arbitrations; 

OR 

(b) if one or more of the parties are nationals of and habitually 

resident in, incorporated in, or where the central management and 

control is exercised in, different countries as between the parties, 

then the UNCITRAL Arbitration Rules shall apply and the 

appointing authority shall be the person provided in Item 37(c) 

  (c) Appointing Authority under 

UNCITRAL Arbitration Rules 

..................................................................................................

If no-one stated, the President of the Institute of Arbitrators & 

Mediators Australia 

 

A1 
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 Part A 

Separable Portions 

� This section should be completed only if the Contract provides 

for separable portions. 

� Complete separate pages for each separable portion, which 

should be numbered appropriately. Any balance of the Works 

should also be a separable portion. 

 

    

  Separable portion 

(clause 1) 

No. ...........................................................................................

  Description of separable portion 

(clause 1) 

..................................................................................................

..................................................................................................

..................................................................................................

    

 Item   

 7 (a) Date for practical completion 

(clause 1) 

..................................................................................................

  OR  

  (b) Period of time for practical 

completion 

(clause 1) 

..................................................................................................

    

 14 Contractor's security  

  (a) Form 

(clause 5) 

..................................................................................................

  (b) Amount or maximum  

percentage value of this separable 

portion 

(clause 5) 

..................................................................................................

If nothing stated, 5% of value of this separable portion 

  (c) If retention moneys, percentage of 

each progress certificate applicable 

to this separable portion 

(clause 5 and subclause 37.2) 

.................................. %, until the limit in Item 14(b) 

If nothing stated, 10%, until the limit in Item 14(b) 

  (d) Time for provision (except for 

retention moneys) 

(clause 5) 

within .........................  days after date of acceptance of tender 

If nothing stated, 28 days 

  (e) Additional security for unfixed plant 

and materials 

(subclauses 5.4 and 37.3) 

..................................................................................................

............................................................. $ .................................

  (f) Contractor's security upon 

certificate of practical completion is 

reduced by 

(subclause 5.4) 

.................................. % of amount held 

If nothing stated, 50% of amount held 
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 15 Principal's security  

  (a) Form 

(clause 5) 

..................................................................................................

  (b) Amount or maximum  

percentage of value of this 

separable portion 

(clause 5) 

..................................................................................................

If nothing stated, nil 

  (c) Time for provision 

(clause 5) 

within ......................... days after date of acceptance of tender 

If nothing stated, 28 days 

  (d) Principal's security upon certificate 

of practical completion is reduced 

by 

(subclause 5.4) 

.................................. % of amount held 

If nothing stated, 50% of amount held 

    

 29 Liquidated damages, rate 

(subclause 34.7) 

..................................................................................................

..............................................per day     $.......................per day

    

 30 Bonus for early practical completion 

(subclause 34.8) 

 

  (a) Rate ..................................................................................................

..............................................per day     $.......................per day

  (b) Limit ..................................................................................................

..............................................................$..................................

OR 

.................................. % of value of this separable portion 

If nothing stated, there is no waiver 

    

 31 Other compensable causes 

(paragraph (b) of clause 1 and 

subclause 34.9) 

..................................................................................................

..................................................................................................

..................................................................................................

..................................................................................................
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Annexure to the Australian Standard 

General Conditions of Contract for 

Design and Construct 

 

Part B

� This form may also be used where the Principal is required to provide an 

unconditional undertaking, by substituting Principal for Contractor and vice 

versa, wherever occurring. 

 

 

 

Approved form of unconditional undertaking 

(clause 1 – security) 

At the request of .............................................................................................................................................

ACN..........................................  ABN ...................................................(the Contractor) and in consideration of

......................................................................................................................................................................

ACN..........................................  ABN ................................................ (the Principal) accepting this undertaking

in respect of the Contract for ...........................................................................................................................

......................................................................................................... (the Project) ........................................

......................................................................................................................................................................

ACN..........................................  ABN ................................................ (the Financial Institution) unconditionally

undertakes to pay on demand any sum or sums which may from time to time be demanded by the Principal to a 

maximum aggregate sum of ............................................................................................................................

.........................................................................................................  ($ ..................................................... )

The undertaking is to continue until notification has been received from the Principal that the sum is no longer 

required by the Principal or until this undertaking is returned to the Financial Institution or until payment to the 

Principal by the Financial Institution of the whole of the sum or such part as the Principal may require. 

Should the Financial Institution be notified in writing, purporting to be signed by ................................................

..............................................................................  for and on behalf of the Principal that the Principal desires

payment to be made of the whole or any part or parts of the sum, it is unconditionally agreed that the Financial 

Institution will make the payment or payments to the Principal forthwith without reference to the Contractor and 

notwithstanding any notice given by the Contractor not to pay same. 

Provided always that the Financial Institution may at any time without being required so to do pay to the

Principal the sum of ........................................................................................................................................

.........................................................................................................  ($ ..................................................... )

less any amount or amounts it may previously have paid under this undertaking or such lesser sum as may be

required and specified by the Principal and thereupon the liability of the Financial Institution hereunder shall 

immediately cease. 

 

 

Dated at ........................................  this ......................................  day of .....................................  20............
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Annexure to the Australian Standard 

General Conditions of Contract for 

Design and Construct 

 

Part C

 

Deed of novation 

(subclause 9.2(c)) 

This Deed made the .........................................................................  day of ...................................  20 ........

between ....................................................................................................................................  (the Principal)

of ...............................................................................  ACN ...........................  ABN .....................................

and .......................................................................................................................................  (the Contractor)

of ...............................................................................  ACN ...........................  ABN .....................................

and ..................................................................................................................................  (the Subcontractor)

of ...............................................................................  ACN ...........................  ABN .....................................

and .........................................................................................................................  (the Incoming Contractor)

of ...............................................................................  ACN ...........................  ABN .....................................

witness that: 

1 Upon receipt by the Subcontractor of the sum certified by the Superintendent as owing under the prior 

contract described in the Schedule hereto: 

(a) the prior contract shall be discharged; 

(b) the Subcontractor shall release the Contractor from the further performance of the prior contract and 

from all claims and demands in connection with the prior contract; 

(c) the Incoming Contractor shall punctually perform the obligations of the Contractor under the prior 

contract as far as they are not performed. The Incoming Contractor acknowledges itself bound by the 

provisions of the prior contract as if the Incoming Contractor had been named in the prior contract; and 

(d) the Subcontractor shall punctually perform like obligations and be bound to the Incoming Contractor as if 

the provisions of the prior contract were incorporated herein. 

2 The Principal and Subcontractor each warrant to the Incoming Contractor that: 

(a) subcontract work carried out to the date hereof is in accordance with the provisions of the prior contract;

and 

(b) all claims and demands in connection with the prior contract have been made to the Contractor. 

3 The Principal and Subcontractor each indemnifies the Incoming Contractor from all claims and demands of 

the Contractor, Principal and Subcontractor in connection with the prior contract. 

4 A dispute between: 

(a) the Principal and the Subcontractor in connection with the Superintendent's certification of the sum 

owing under the prior contract; or 

(b) the Incoming Contractor and the Subcontractor in connection with clause 1(c) or 1(d), shall be resolved 

pursuant to the provisions of AS 4903—2000 Subcontract Conditions for Design and Construct which for 

the purposes of this clause 4 are incorporated herein. 

5 This Deed shall be governed by the laws of the jurisdiction stated in Item 8 of the Contract between the 

Principal and Contractor. 
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Schedule 

 ...................................................................................................................................................

...................................................................................................................................................

...................................................................................................................................................

...................................................................................................................................................

In witness whereof the parties have executed this DEED OF NOVATION by affixing their seals. 

  

THE COMMON SEAL of the Principal 

was affixed to this document in the presence of: 

  

   

...........................................................................

Secretary/Director 

 ....................................................................

Director 

...........................................................................

Name (please print) 

 ....................................................................

Name (please print) 

 

 

  

THE COMMON SEAL of the Contractor 

was affixed to this document in the presence of: 

  

   

...........................................................................

Secretary/Director 

 ....................................................................

Director 

...........................................................................

Name (please print) 

 ....................................................................

Name (please print) 

 

 

  

THE COMMON SEAL of the Subcontractor 

was affixed to this document in the presence of: 

  

   

...........................................................................

Secretary/Director 

 ....................................................................

Director 

...........................................................................

Name (please print) 

 ....................................................................

Name (please print) 

 

 

  

THE COMMON SEAL of the Incoming Contractor 

was affixed to this document in the presence of: 

  

   

...........................................................................

Secretary/Director 

 ....................................................................

Director 

...........................................................................

Name (please print) 

 ....................................................................

Name (please print) 
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Annexure to the Australian Standard 

General Conditions of Contract for 

Design and Construct 

 

Part D

Note: Usually the continuing party is the subcontractor, selected 

subcontractor or consultant, as the case may be. 

 

 

 

Deed of novation 

(subclause 9.4) 

This Deed made this .........................................................................  day of ...................................  20 ........

between ............................................................................................................................  (the outgoing party)

of ...............................................................................  ACN ...........................  ABN .....................................

and .................................................................................................................................  (the incoming party)

of ...............................................................................  ACN ...........................  ABN .....................................

and ...............................................................................................................................  (the continuing party)

of ...............................................................................  ACN ...........................  ABN .....................................

witness that: 

1 Upon receipt by the continuing party of all moneys owing under the prior contract: 

(a) the incoming party shall punctually perform the obligations of the outgoing party under the prior contract 

described in the Schedule hereto as far as they are not performed. The incoming party acknowledges 

itself bound by the provisions of the prior contract as if the incoming party had been named as the 

outgoing party in the prior contract; 

(b) the continuing party punctually perform like obligations and be bound to the incoming party as if the 

provisions of the prior contract were incorporated herein; and 

(c) the outgoing party and continuing party shall each release and forever discharge the other from the

further performance of the prior contract and from all claims and demands in connection with the prior

contract. 

2 The outgoing party and continuing party each warrant to the incoming party that preliminary design or 

selected subcontract work, as the case may be, carried out to the date hereof, is in accordance with the 

provisions of the prior contract. 

3 This Deed shall be governed by the governing law of the prior contract between the outgoing party and 

continuing party. 
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Schedule 

 ...................................................................................................................................................

...................................................................................................................................................

...................................................................................................................................................

...................................................................................................................................................

In witness whereof the parties have executed this DEED OF NOVATION by affixing their seals. 

  

THE COMMON SEAL of the outgoing party 

was affixed to this document in the presence of: 

  

   

...........................................................................

Secretary/Director 

 ....................................................................

Director 

...........................................................................

Name (please print) 

 ....................................................................

Name (please print) 

 

 

  

THE COMMON SEAL of the incoming party 

was affixed to this document in the presence of: 

  

   

...........................................................................

Secretary/Director 

 ....................................................................

Director 

...........................................................................

Name (please print) 

 ....................................................................

Name (please print) 

 

 

  

THE COMMON SEAL of the continuing party 

was affixed to this document in the presence of: 

  

   

...........................................................................

Secretary/Director 

 ....................................................................

Director 

...........................................................................

Name (please print) 

 ....................................................................

Name (please print) 
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Annexure to the Australian Standard 

General Conditions of Contract for 

Design and Construct 

 

Part E

  

Deletions, amendments and additions  

1 The following clauses have been deleted from AS 4902—2000 

.............................................................................................................................................................

.............................................................................................................................................................

.............................................................................................................................................................

.............................................................................................................................................................

.............................................................................................................................................................

.............................................................................................................................................................

.............................................................................................................................................................

.............................................................................................................................................................

.............................................................................................................................................................

2 The following clauses have been amended and differ from the corresponding clauses in AS 4902—2000 

.............................................................................................................................................................

.............................................................................................................................................................

.............................................................................................................................................................

.............................................................................................................................................................

.............................................................................................................................................................

.............................................................................................................................................................

.............................................................................................................................................................

.............................................................................................................................................................

.............................................................................................................................................................

3 The following clauses have been added to AS 4902—2000 

.............................................................................................................................................................

.............................................................................................................................................................

.............................................................................................................................................................

.............................................................................................................................................................

.............................................................................................................................................................

.............................................................................................................................................................

.............................................................................................................................................................

.............................................................................................................................................................

.............................................................................................................................................................
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† INDEX 

  Clause Clause 

                                                           

† References to Items are to Items in Annexure Part A 

Acceleration...........................................................34.4(b) 

Acceptance (see Approval) 

Acceptance of tender 
date of, defined......................................................... 1 

formal instrument of agreement ................................. 6 
security—time for ...................... 5.1, Items 14(d), 15(c) 

Access (see also possession of site) 
during defects liability period ...................................35 

for Principal and others ......................................... 24.2 
for testing............................................................. 30.1 

Accident (see also Insurance, Urgent protection and 

Protection of persons and property) 
reinstatement of damage........................................ 14.2 

to employees ...........................................................18 
to third parties ................................................... 15, 17 

to WUC...........................................................14, 16A 

Accord and satisfaction............................................... 37.4 

Actions 
arbitration ...............................................................42 

indemnification by Contractor ......................... 10, 15.1 
indemnification by Principal............................ 10, 15.2 

Acts, (of Parliament) (see Legislative requirements) 

Additions and/or deductions 
adjustment generally ...............................................2.1 

care of survey marks ............................................. 26.3 
changes in legislative requirements ........................ 11.2 

contract sum definition, excluded in........................... 1 
discrepancies in documents .....................................8.1 

error in setting out ................................................ 26.2 
generally ................................................................2.1 
legislative requirements ........................................ 11.2 

minerals, fossils and relics .................................... 24.3 
order of work...........................................................32 

pricing variations generally ................................... 36.4 
programming ...........................................................32 

provisional sums....................................................... 3 
suspension............................................................ 33.4 

variations ............................................................. 36.4 

Address for service (see also Service) .............................. 7 

change of ................................................................. 7 
Contractor ..................................................... 7, Item 4 
Principal ....................................................... 7, Item 2 

Superintendent............................................... 7, Item 6 

Adjustment (for) 

actual quantities......................................................2.5 
bonus ................................................................ 34.8 

cost of suspension................................................. 33.4 
cost of tests .......................................................... 30.7 

defective material and work................................... 29.3 
delay damages ...................................................... 34.9 

directions on order of work ......................................32 
errors in documents.................................................8.1 
errors in setting out ............................................... 26.2 

fees and charges ................................................... 11.2 

interest .................................................................37.5 
liquidated damages................................................34.7 

minerals, fossils and relics .....................................24.3 
omitted items ......................................................... 2.5 

on completion of work taken out of the 
hands of the Contractor ..............................39.6 

pricing variations ..................................................36.4 
protection of people and property ............................. 12 

provisional sums ....................................................... 3 
quantities............................................................... 2.5 
set-offs by the Principal................................ 37.2, 37.6 

suspension by Contractor .......................................39.9 
urgent protection ..................................................... 13 

Agreement 
Contract in absence of formal instrument .................... 6 

formal instrument of.................................................. 6 
interpretation of ..................................................1, 8.1 

rectification when dispute ......................................42.1 

Alignments (see Survey mark) 

Alternative clauses........................................ 10.2, 16A, 17 

Ambiguity in documents .............................................. 8.1 

Appliances (see Construction plant) 

Approval 
effect of certificates ..............................................37.2 

examination and testing ........................................... 30 
extension of time.......................................... 34.4, 34.5 

of documents ......................................................... 8.3 
of form of security .................................................... 1 

of insurance policies........................................ 16A, 17 
of media releases.................................................... 8.6 
of municipal and statutory authorities 

(see Legislative requirement) 
of subcontracting ................................................... 9.2 

of variations of convenience ..................................36.3 
to suspension by Contractor ...................................33.2 

working days .......................................................... 31 
working hours ......................................................... 31 

Approved form of unconditional undertaking 
security .................................................................... 1 

form of .............................................. Annexure Part B 

Arbitration 
agreement to arbitrate ............................................42.2 

ambit of dispute ....................................................42.1 
conference ............................................................42.2 

nomination of arbitrator........................42.3, Item 37(a) 
rules of ............................................... 42.3, Item 37(b) 

Assessment (see Superintendent, assessments by) 

Assignment 

of Contract ............................................................ 9.1 
of subcontract .................................................... 9.2(a) 

by subcontractor ................................................ 9.2(b) 

Asterisk clauses ................................................... 8.6, 29.2 

Australasian Dispute Centre ......................... Item 37(a), (c) 
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Authorisation (see Direction) 

Awards (see Legislative requirements) 

Bank guarantee (see Unconditional undertaking) 
Bank—place of business ............................ 1, Item 9(c) 

Bankruptcy 
of Contractor ...................................................... 39.11 

of Principal ........................................................ 39.11 

Basis of payment ..........................................................2.1 

Bench mark (see Survey mark) 

Bonus 
for early practical completion ............... 34.8, Item 30(a) 

limit of ...............................................34.8, Item 30(b) 
rate of ............................................... 34.8, Item 30(a) 

waiver of part of bonus ........................34.8, Item 30(b) 
where separable portions ....................................... 4(c) 

Breach of contract 
claims for ................................................................41 
default of the Contractor ....................................... 39.2 

default of the Principal .......................................... 39.7 
preservation of other rights.................................... 39.1 

repudiation ......................................................... 39.10 
substantial breaches ......................................39.2, 39.7 

By-laws (see Legislative requirements) 

Calendar days ............................................................ 1(a) 

Care of WUC 
cleaning up..............................................................27 

Contractor's obligations for ................................... 14.1 
excepted risks....................................................... 14.3 
generally .............................................................. 14.1 

reinstatement of loss or damage ............................. 14.2 
urgent protection of .................................................13 

Certificate(s) (see also Direction and Payment) 
effect of ............................................................... 37.2 

final certificate ..................................................... 37.4 
of cost to complete on default by Contractor........... 39.6 

of municipal and statutory authorities 
(see Legislative requirements) 

practical completion.............................................. 34.6 
progress certificate ............................................... 37.2 

Certificate of Practical Completion 

defined .................................................................... 1 
issue of ................................................................ 34.6 

meaning of ........................................................... 34.6 
non-issue of.......................................................... 34.6 

request for ............................................................ 34.6 

Claims (see also Adjustment) 

arbitration of ........................................................ 42.3 
compensation to third party ......................................12 
failure to notify, effect .......................................... 41.2 

for damages..................................................41.1, 42.1 
for EOT for practical completion ........................... 34.3 

for final payment .................................................. 37.4 
for progress payment................................ 37.1, Item 33 

indemnity by Contractor................................10.1, 15.1 
indemnity by Principal ..................................10.1, 15.2 

notice of dispute .................................. 41.1, 41.3, 42.1 
notice of potential claims on  

insurance policies ...................................... 19.4 
notification of..........................................................41 
settlement of claims under policy  

of insurance .............................................. 19.5 
settlement of disputes...............................................42 

Superintendent's decision on.................................. 41.3 

valuation of ................................................. 37.2, 41.3 

Clause headings—effect .............................................. 1(c) 

Cleaning up .................................................................. 27 

Commencement of WUC 

generally ...................................16A, 16B, 17, 18, 19.1 
insurance, proof of ....................................... 19.1, 24.1 

possession of site ..................................................24.1 
production of policies before .................................19.1 

Communications between parties ................................. 1(e) 

Compensable cause 
defined ..................................................................... 1 

delay damages for .................................................34.9 
others listed ..................................................... Item 31 

Completion 
by Principal on default ......................... 39.4, 39.5, 39.6 

final certificate .....................................................37.4 
practical (see Practical completion) 

Compliance 

with legislative requirements .................................11.1 
with Superintendent’s interpretation ........................ 8.1 

Concurrent delay ........................................................34.4 

Conditions, waiver of .................................................... 43 

Confidential information 
agreement as to ...................................................... 8.5 

generally ............................................................... 8.5 

Construction of Contract ...........................................1, 8.1 

Construction plant 
care of .................................................................14.1 
Contractor to supply ................................................ 28 

defined ..................................................................... 1 
insurance of .......................................................... 16A 

not to be removed ................................................... 28 
removal of ......................................................... 27, 40 

use by Principal ........................................... 39.5, 39.6 
WUC includes........................................................... 1 

Consultants 
defined ..................................................................... 1 

engagement of ....................................................... 9.2 
insurance of WUC, included in .............................. 16A 
notices to and from insurer ....................................19.3 

novation of ................................. 2.2(a)(iii), 2.3(b), 9.4 
professional indemnity  

insurance.......................... 16B, Items 24(c), (d) 
proof of payment of................................................. 38 

public liability insurance ......................................... 17 
suspension because of ...................................... 33.1(a) 

workers compensation policy ................................... 18 

Consultant fees 
in contract works policy .......................16A, Item 23(c) 

Contingency sum (see Provisional sum) 

Contract 

assignment............................................................. 9.1 
breach of (see Breach of Contract) 

construction of .......................................................... 1 
defined ..................................................................... 1 

disputes under......................................................... 42 
documents ................................................................ 8 

evidence of ............................................................... 6 
formal instrument of.................................................. 6 
frustration of................................................... 40, 42.1 

governing law of ........................................1(h), Item 8 
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interpretation of ........................................................ 1 
nature of .................................................................. 2 

rectification of ...................................................... 42.1 
subcontracting ........................................................9.2 

termination—effect of ......................................... 39.10 
termination of 

   by Contractor........................................... 34.9, 39.11 
   by Principal ............................................. 34.4, 39.11 
work under the (WUC) .............................................. 1 

Contract documents ........................................................ 8 
ambiguities in .........................................................8.1 

construction of........................................................8.1 
discrepancies in ......................................................8.1 

inconsistencies in....................................................8.1 
interpretation of ......................................................8.1 

Contract sum 
defined .................................................................... 1 
insurance of WUC ................................................ 16A 

Contract works insurance 
amount of cover of................................... 16A, Item 23 

Contractor controlled ....................................16A Alt 1 
exclusions in ........................................................ 16A 

in joint names ....................................................... 16A 
length of cover ..................................................... 16A 

policy ................................................................ 16A 
Principal controlled.......................................16A Alt 2 

Contractor 
access to site by .................................................... 24.1 
address of.......................................................... Item 4 

appointment of representative ...................................22 
default by ............................................................. 39.2 

defined .................................................................... 1 
design obligations defined ......................................... 1 

design, property in ................................................ 10.2 
licence to use design documents ............................ 10.2 

named ............................................................. Item 3 
possession of site by ............................................. 24.1 

professional indemnity  
insurance ........................... 16B, Item 24(a), (b) 

rights of ..................................................... 34.9, 39.11 

security by ...................................................5, Item 14 
service on................................................................. 7 

to insure ........................... 16A Alt 1, 16B, 17 Alt 1, 18 
use of site by ........................................................ 24.1 

warranties ..............................................................2.2 
warranties unaffected ..............................................2.3 

Contractor-supplied documents 
approval of ........................................................ 8.3(b) 
availability of .........................................................8.4 

checking of ........................................................8.3(a) 
copies of ................................................................8.3 

rejection of.........................................................8.3(c) 
responsibility for ....................................................8.3 

submission of .........................................................8.3 
suitability of .......................................................8.3(c) 

supply of ................................................................8.3 

Contractor’s all risk insurance 

(see Contract works insurance) 

Contractor’s design obligations 
defined .................................................................... 1 

warranties, as to......................................................2.2 
warranties unaffected ..............................................2.3 

Contractor’s employees 
control of ................................................................23 

death or injury .........................................................18 
insurance of.............................................................18 

liability for ............................................................ 9.5 
payment of ............................................................. 38 

removal of, from site ............................................... 23 

Contractor’s representative............................................ 22 

Contractor’s responsibility (see also Contractor and Care of 
WUC) 

for employees (see Contractor’s employees) 
for payment of workers and subcontractors ............... 38 
for selected subcontractors...................................... 9.5 

for subcontractors .................................................. 9.5 
to carry out WUC................................................... 2.1 

Contributory negligence 
indemnity as to .....................................................15.1 

reduction of liability for ........................................15.1 

Copyright (see Intellectual property right) 

Corporation (also see Person) ................. 1(a), 5.6, 39.11(d) 

Corporations Law ................................................ 5.6, 38.3 

Cost objective 

defined in Principal’s project requirements ................. 1 

Cost(s) (see also Adjustment) 

added to contract sum........................... 24.3, 26.2, 26.3 
completion of work taken out  

of the hands of the Contractor.....................39.6 
complying with legislative requirements .................11.2 

examination and testing .........................................30.7 
latent conditions....................................................25.3 

protection of person, etc .......................................... 12 
provisional sums ....................................................... 3 
reinstatement ........................................................14.2 

set-offs by Principal ..............................................37.6 
setting out ............................................................26.3 

urgent protection ..................................................... 13 
variations .................................................... 36.2, 36.4 

Covering up of WUC ..................................................30.2 

Cross liability clause...................................................19.6 

Currency .....................................................1(g), Item 9(a) 

Damage (see also care of the Works and Insurance) 

prevention of .......................................................... 12 
protection of property, etc........................................ 12 
reinstatement of ....................................................14.2 

to persons and property other than WUC.................15.1 
to WUC ................................................................14.1 

urgent protection ..................................................... 13 

Damages (see also Adjustment and Claims) 

delay damages ......................................................34.9 
for breach of the Contract ......................................39.1 

for delay by Contractor.............................34.7, Item 29 
for delay due to compensable cause ........................34.9 
liquidated ................................................34.7, Item 29 

on insolvency......................................................39.11 
on termination of the Contract..............................39.10 

Date 
for practical completion................. 1, Item 7, 34.7, 34.8 

of acceptance of tender .............................................. 1 
of practical completion ................1, 34.6, 34.7, 34.8, 35 

Date of acceptance of tender 
defined ..................................................................... 1 

Date for practical completion 
bonus .................................................................34.8 
defined .......................................................... 1, Item 7 

effect of proposed variation on.......................... 36.2(a) 
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liquidated damages ............................................... 34.7 
period of time for........................................... 1, Item 7 

Date of practical completion 
defects liability period .............................................35 

defined .................................................................... 1 
generally .............................................................. 34.6 

liquidated damages ............................................... 34.7 

Days 
mean calendar days ............................................... 1(a) 

working...................................................................31 

Debt due to the Principal................... 12, 13, 27, 29.3, 34.7, 

35, 37.6, 39.6 

Decision (see also Direction) 

Deed of guarantee, undertaking and substitution 
defined .................................................................... 1 

provision of ............................................................5.6 
requirement for .......................................................5.6 

Deed of novation ..........................................................9.4 

Deemed variation 
as to acceptance of defective work ......................... 29.4 

for latent condition ............................................... 25.3 
omission in schedule of rates ...................................2.5 

on adjustment of quantities ......................................2.5 
reinstatement of damage........................................ 14.2 

Default by Principal 
Contractor’s rights on ........................................... 39.9 

Contractor’s show cause notice .............................. 39.8 
generally .............................................................. 39.7 
in making due payment ..................................... 39.7(a) 

in providing evidence of insurance..................... 39.7(a) 
in providing security ......................................... 39.7(a) 

in rectifying inadequate access .........39.7(a), Item 36(a) 
in rectifying inadequate  

possession............................39.7(a), Item 36(b) 
on termination .................................................... 39.10 

rights of the Contractor ................ 39.1, 39.7, 39.8, 39.9 
Superintendent not issuing 

certificate of practical completion...........39.7(b) 
show cause on ..............................................39.7, 39.8 

Default by Contractor 

adjustment of costs on........................................... 39.6 
assessment of cost to complete on .......................... 39.6 

failing to comply with a direction of the 
Superintendent ...................................... 39.2(a) 

failing to maintain program ............................... 39.2(c) 
failing to proceed with due expedition 

and without delay ..................................39.2(d) 
failing to properly perform design  

obligations ............................................ 39.2(a) 

failing to provide evidence of insurance ............. 39.2(a) 
failing to use materials or standards of 

workmanship......................................... 39.2(a) 
in providing documentary evidence .................... 39.2(e) 

in providing security ......................................... 39.2(a) 
may use plant and materials on .............................. 39.5 

on termination .................................................... 39.10 
possession of plant and materials ........................... 39.5 

procedure on ................................................39.2–39.6 
records of cost to complete .................................... 39.5 
retention of plant and materials.............................. 39.6 

rights of the Principal........................... 39.1–39.6, 39.9 
show cause notice to ............................................. 39.3 

substantial breach by............................................. 39.2 
substantial departure from construction 

program ................................................ 39.2(c) 

suspension of payment on ......................................39.4 
when the Principal takes work 

out of hands of Contractor ................. 39.5, 39.6 

Default of subcontractor ............................................... 9.5 

Default or insolvency 
by Contractor ............................................. 39.2, 39.11 

by Principal ............................................... 39.7, 39.11 
generally ................................................................ 39 
preservation of other rights ....................................39.1 

substantial breaches...................................... 39.2, 39.7 
show cause notices ....................................... 39.3, 39.8 

Defective work 
acceptance of ........................................................29.4 

correction of .........................................................29.3 
cost of rectification ...............................................29.3 

demolition of ........................................................29.3 
examination and testing of ....................................... 30 
generally ..............................................................29.3 

includes material ...................................................29.3 
not to delivery ......................................................29.3 

quality assurance...................................................29.2 
reconstruction of ...................................................29.3 

removal of ............................................................29.3 
replacement of ......................................................29.3 

testing of ................................................................ 30 
time of notice of....................................................29.5 

Defects 
costs of rectification ........................................ 29.3, 35 
defined ..................................................................... 1 

direction to rectify .................................................. 35 
examination and testing for...................................... 30 

in design—excepted risk.................................... 14.3(f) 
in work ...................................................29.3, 29.4, 35 

length of liability period ............................. 35, Item 32 
material and work ...................................29.3, 29.4, 35 

minor, practical completion ....................................... 1 
remedying ...................................................... 29.3, 35 

removal and replacement .......................................29.3 
times for rectification .............................................. 35 

Defects liability period 

defined ..................................................................... 1 
duration of ................................................. 35, Item 32 

generally ................................................... 35, Item 32 

Definitions (generally) .................................................... 1 

dispute .................................................................42.1 

Delay 

concurrent ............................................................34.4 
construction program................................... 32, 39.2(c) 
damages .......................................................4(c), 34.9 

further delay .........................................................34.3 
in giving possession ..............................................24.1 

notice of ...............................................................34.2 
overlapping...........................................................34.4 

rate of progress .....................................................34.1 

Delay damages 

certified by Superintendent ....................................34.9 
claim for...............................................................34.9 

due and payable ....................................................34.9 
for compensable cause...........................................34.9 
other compensable causes ..................... 1, 34.9, Item 31 

where separable portions ....................................... 4(c) 

Deletion of clauses, etc.—effect ...................................1(i) 

Deletions, amendments and 
additions (generally) .............. 1(i), Annexure Part E 
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Demand (see also Direction) 

Demolition and removal of debris  

in Contract works policy.............16A(b), Item 23(b) 

Deposit (see Security) 

Design 
defects in—excepted risk .................................. 14.3(f) 

intellectual property rights in....................................10 
objectives, defined in Principal's 

project requirements ...................................... 1 

procurement methods explained ........................ Preface 
stated purpose.........................................................2.2 

warranties, as to......................................................2.2 
warranties, as to by Principal ................................. 10.1 

warranties unaffected ..............................................2.3 

Design and Construct 

explained ........................................................ Preface 

Design, Development and Construct 
explained ........................................................ Preface 

Design documents 
ambiguities in .........................................................8.1 

defined .................................................................... 1 
direction not to copy ...............................................8.2 

discrepancies in ......................................................8.1 
included in Contractor’s design obligations ................ 1 

inconsistencies in....................................................8.1 
licence to use........................................................ 10.2 

novation .................................................................9.4 
ownership of ........................................................ 10.2 
variation to, affect of ..............................................8.3 

warranties, as to......................................................2.2 
warranties unaffected ..........................................2.3(c) 

Design, Novate and Construct 
explained ........................................................ Preface 

Design objectives 
defined in Principal’s project requirements ................. 1 

Determination (see also Direction) 
defined in direction ................................................... 1 

disputes...................................................................42 
interpretation of discrepancy ...................................8.1 
pricing of variation ............................................... 36.4 

value of work ....................................................... 37.2 

Determination of Contract (see Termination of Contract) 

Dimensions 
figured ..................................................................8.1 

scaled ..................................................................8.1 

Direct payment to subcontractor .................................. 38.3 

Direction (see also Approval) 
construction program ...............................................32 
covering up of work .............................................. 30.2 

defective materials or work ...........................29.3, 29.4 
defined .................................................................... 1 

dispute as to ..................................................... 42.1(a) 
examination and testing............................................30 

oral, to be confirmed in writing ................................20 
order of work...........................................................32 

notice of tests ....................................................... 30.4 
relating to Contractor’s employees ............................23 

relating to subcontractors .........................................23 
suspension of WUC .............................................. 33.1 
written ...................................................................20 

Discrepancies 
Contract documents ................................................8.1 

dimensions ............................................................ 8.1 

Dispute (see Dispute resolution) 

Dispute resolution 
after final certificate......................................... 37.4(d) 

ambit of................................................................42.1 
arbitration.............................................................42.3 

conference ............................................................42.2 
continue performance of Contract...........................42.1 
dispute defined ................................................. 1, 42.1 

includes difference ................................................42.1 
meaning of dispute ............................................ 1, 42.1 

notice of dispute ..............................37.4(d), 41.1, 42.1 
summary relief ......................................................42.4 

Documents 
ambiguities in ........................................................ 8.1 

approval of the Superintendent................................ 8.3 
availability of ........................................................ 8.4 
confidential information ......................................... 8.5 

construction of ....................................................... 8.1 
Contractor-supplied................................................ 8.3 

discrepancies in ..................................................... 8.1 
evidencing Contract .................................................. 6 

generally .................................................................. 8 
inconsistencies in ................................................... 8.1 

interpretation of ..................................................... 8.1 
Principal-supplied .................................................. 8.2 

property in ....................................................... 8.2, 8.3 
results of tests .......................................................30.6 
service of.................................................................. 7 

Due (see Moneys due) 

Due and owing (see Moneys due and owing) 

Due and payable (see Moneys due and payable) 

Emergency work........................................................... 13 

Employees 
control of................................................................ 23 

insurance of ...................................................17(c), 18 
of Contractor (see Contractor’s employees) 

of subcontractor ...................................................... 23 
responsibility for.................................................... 9.5 

English language ........................................................ 1(e) 

EOT (extension of time) 
application for ......................................................34.3 

assessment of ............................................... 34.4, 34.5 
claim for...............................................................34.3 

deemed assessment................................................34.5 
defined ..................................................................... 1 

failure to apply for, effect ......................................41.2 
grant of ................................................................34.5 
in event of further delay ........................................34.3 

partial grant of ......................................................34.5 
qualifying cause of delay ................................... 1, 34.3 

refusal of ..............................................................34.5 
time for applying for .............................................34.3 

Superintendent may direct .....................................34.5 

Equipment to be provided by Contractor 

(see Construction plant)........................................... 28 

Errors 

Contract documents................................................ 8.1 
in schedule of rates ................................................ 2.5 
setting out ............................................................26.2 

Escrow 
security transferred in............................................. 5.1 
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Examination and testing.................................................30 

Excepted risk 

defined .................................................................... 1 
meaning ............................................................... 14.3 

Explanation (see also Direction) 

Extension of time (see EOT) 

Failure of Contractor (see also Delay and Default by 
Contractor) 

to arrange urgent protection......................................13 

to lodge security ........................................ 5.1, 39.2(a) 
to make claims...................................................... 41.2 

to produce proof of insurance ....................19.2, 39.2(a) 
to show cause ....................................................... 39.3 

Failure of Principal (see also Default of Principal) 
to give access ................................................... 39.7(a) 

to give possession of Site .................................. 39.7(a) 
to insure ...................................................19.2, 39.2(a) 
to make payment.......................................37.5, 39.7(a) 

Faulty work (see Defective material or work) 

Fees and charges (see Legislative requirements) 

Figured dimensions ......................................................8.1 

Final certificate 

accord and satisfaction .......................................... 37.4 
defined .................................................................... 1 

effect of ............................................................... 37.4 
final payment claim for ......................................... 37.4 

generally .............................................................. 37.4 
meaning ............................................................... 37.4 
release of security ...................................................5.4 

Final payment (see also Final certificate) 
defined .................................................................... 1 

meaning ..................................................................37 

Final payment claim 

defined .................................................................... 1 
endorsement of ..................................................... 37.4 

includes all claims ................................................ 37.4 
meaning ........................................................... 1, 37.4 

payment on account, excepted ............................... 37.2 
prescribed notice, excluded ................................... 41.1 
time for ................................................................ 37.4 

Financial institution 
form of unconditional 

undertaking by ........................ Annexure Part B 
security provided by.................................................. 1 

Finding of minerals, fossils and relics .......................... 24.3 

Fitness for stated purpose 

to be stated in Principal’s project 
requirements (definition)................................ 1 

warranty, as to ............................................... 2.2(a)(ii) 

warranty as to preliminary design ................... 2.2(a)(ii) 

Float .................................................................. 34.4(a) 

Formal instrument of agreement 
execution of ............................................................. 6 

generally .................................................................. 6 
stamping of .............................................................. 6 

Form of unconditional undertaking ............ Annexure Part B 

Fossils ...................................................................... 24.3 

Frustration 
generally .................................................................40 

notice of dispute when...................................... 42.1(b) 
payment on ............................................................. 40 

release and return of security ................................... 40 
termination by......................................................... 40 

Gender includes every gender ...................................... 1(d) 

Governing law ..................................................... 1, Item 8 

Guarantee, etc., deed of................................................ 5.6 

Headings of clauses .................................................... 1(c) 

Hours of work .............................................................. 31 

Incompetence of employees, etc..................................... 23 

Indemnity 

by Contractor ............................................... 10.1, 15.1 
by Principal ................................................. 10.1, 15.2 

care of work ........................................................... 14 
damage to persons and property ............................... 15 

infringement of intellectual 
property rights ......................................................10.1 

Information to be supplied 

advance notice ........................................................ 32 
by Principal ............................................................ 32 

confidential information ......................................... 8.5 
Contract documents................................................... 8 

examination of information made available 
for tendering......................................... 25.1(a) 

examination of information relevant to 
risks, contingencies, etc......................... 25.1(b) 

for setting out the Works .......................................26.1 
latent conditions...................................................... 25 
particulars of materials and plant.......................... 28(a) 

results of tests .......................................................30.6 
to media ................................................................ 8.6 

working hours and days ........................................... 31 

Injury to persons 

generally ................................................................ 12 
indemnity by Contractor ........................................15.1 

insurance ........................................................... 17, 18 
measures to prevent................................................. 12 

Insolvency 
bankruptcy......................................................39.11(c) 
Contractor’s rights on..................................... 39.11(B) 

deed of arrangement ....................................... 39.11(d) 
generally ............................................................39.11 

meeting of creditors ....................................... 39.11(d) 
mortgagee in possession ................................. 39.11(d) 

Principal’s rights on .......................................39.11(A) 
voluntary winding up...................................... 39.11(d) 

when corporation ........................................... 39.11(d) 
when exercisable.................................................39.11 
when individual ..............................................39.11(c) 

Inspection 
access for testing...................................................30.1 

access to Principal and others ................................24.2 
insurance policies..................................................19.1 

testing .................................................................30.1 

Institute of Arbitrators & Mediators Australia 

rules of ........................................................Item 37(b) 

Instruction (see also Direction) 

Insurance 
cross-liability........................................................19.6 
failure to provide proof of.............19.2, 39.2(a), 39.7(a) 

inspection of policies ............................................19.1 
notice of potential claims.......................................19.4 
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notices to and from insurer .................................... 19.3 
of employees ...........................................................18 

of the Works............................................ 16A, Item 23 
professional indemnity ............................. 16B, Item 24 

proof of insurance................................................. 19.1 
provisions of policies ............................................ 19.3 

public liability .........................................................17 
settlement of claims .............................................. 19.5 
workers’ compensation.............................................18 

Intellectual property rights 
Contractor’s warranty as to.......................................10 

defined .................................................................... 1 
design documents ................................................. 10.2 

indemnity as to ........................................................10 
licence in ............................................................. 10.2 

ownership of ........................................................ 10.2 
Principal's warranty as to .........................................10 

Interpretation of Contract documents ......................... 1, 8.1 

Interest 
on security .............................................................5.5 

overdue payments .................................... 37.5, Item 35 
rate of ................................................... 37.5, Item 35 

Issue of 
certificate of practical completion .......................... 34.6 

final certificate ..................................................... 37.4 
payment certificate ............................................... 37.2 

Item 

defined .................................................................... 1 

Labour 

provision by Contractor............................................28 

Language of Contract ................................................. 1(e) 

Latent conditions 
costs of ................................................................ 25.3 

deemed variation on .............................................. 25.3 
defined .................................................................... 1 

meaning ............................................................... 25.1 
notification of....................................................... 25.2 

scope of ............................................................... 25.1 

Law 
compliance with legislative requirements ............... 11.1 

Corporations.................................................. 5.6, 38.3 
governing the Contract ............................... 1(h), Item 8 

Legislative requirements 
change in Principal’s project requirements ..... 11.2(a)(i) 

changes in ............................................................ 11.2 
changes to WUC ......................................... 11.2(a)(iii) 

changes to the Works ................................... 11.2(a)(ii) 
compliance with ................................................... 11.1 
cost of ............................................................ 11.2(c) 

defined .................................................................... 1 
excepted.............................................. 11.1, Item 22(a) 

fees and charges ........................................... 1, 11.2(a) 
identified WUC ...................................11.2, Item 22(b) 

payment to subcontractor under ............................. 38.3 
payment to worker under ....................................... 38.3 

provision of services ......................................... 11.2(a) 
satisfaction of ...................................... 11.1, Item 22(a) 

time of effect of ................................................11.2(b) 
variance in ........................................................... 11.1 

Level mark (see Survey mark) 

Liability of the Contractor 
for care of WUC ......................................................14 

for compliance with legislative requirements .............11 
for selected subcontractors ......................................9.5 

for subcontractors .................................................. 9.5 

Licences (see Legislative requirements) 

Limits of accuracy in schedule of rates......... 2.5(b), Item 12 

Liquidated damages 

certifying of..........................................................34.7 
rate of ....................................................34.7, Item 29 

repayment of.........................................................34.7 
separable portions ................................................. 4(c) 

Litigation ...................................................................42.4 

Local authorities ........................................................... 11 

Loss or damage to WUC 

care of WUC.........................................................14.1 
excepted risks .......................................................14.3 

generally ................................................................ 14 
protection .......................................................... 12, 13 

reinstatement ........................................................14.2 
urgent protection ..................................................... 13 

Lump sum ................................................................... 2.1 

Making good (see also Reinstatement) ...........14.2, 29.3, 35 

Materials (see also Work) 

acceptance of defective..........................................29.4 
defective...................................................... 29.3, 29.4 

examination and testing of ....................................... 30 
failure to use proper materials ........................... 39.2(a) 

manufacture and supply of ....................................... 28 
not to remove from site............................................ 28 

particulars of .......................................................... 28 
possession on default.............................................39.5 
provision of by Contractor ....................................... 28 

quality of ..............................................................29.1 
supply of ................................................................ 28 

testing of ................................................................ 30 
unfixed .................................................................37.3 

upon frustration of Contract ..................................... 40 
use of new materials ..............................................29.1 

Measurement 
generally ..............................................................37.2 

of quantities.......................................................... 1(f) 

Media releases............................................................. 8.6 

Minor defects 

practical completion, in definition of .......................... 1 
remedying ...................................................... 29.3, 35 

Misconduct of employee ............................................... 23 

Monetary sum (see Provisional sum) 

Moneys due 
claim for...............................................................37.1 

cleaning up costs..................................................... 27 
cost of proposed variation......................................36.2 
cost of protection .................................................... 12 

cost of urgent protection .......................................... 13 
moneys certified due to Principal ...................... 37.2(b) 

on frustration ...................................................... 40(b) 
other moneys due ..................................................37.6 

progress certificate ........................................... 37.2(a) 
progress claim.......................................................37.1 

Moneys due and owing 
to Principal otherwise............................................37.6 

Moneys due and payable 
bonus .................................................................34.8 
claims generally ....................................................41.3 
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cost of defect rectification ........................................35 
costs of suspension on breach ................................ 39.9 

delay damages ...................................................... 34.9 
final certificate ..................................................... 37.4 

interest ................................................................ 37.5 
liquidated damages ............................................... 34.7 

on work taken out of the hands of Contractor.......... 39.6 
substantial breach ............................................. 39.7(a) 
to workers and subcontractors................................ 38.2 

unpaid insurance premium..................................... 19.2 

Nature of Contract .......................................................... 2 

Negligence of employee.................................................23 

Nominated subcontractor 

(see Novation) ................................................. 9.3, 9.4 

Notice (see also Direction, Notice of dispute) 

for testing............................................................. 30.4 
for urgent protection ................................................13 
from or to insurer.................................................. 19.3 

of availability of site ............................................. 24.1 
of claim for EOT .................................................. 34.3 

of claims generally...................................................41 
of default by the Contractor ................................... 39.3 

of default by the Principal ..................................... 39.8 
of delay................................................................ 34.2 

of discovery of minerals, fossils or relics ............... 24.3 
of dispute ............................................................. 42.1 

of errors in setting out ........................................... 26.2 
of latent conditions ............................................... 25.2 
of names of persons entitled to access .................... 24.2 

of potential insurance claims ................................. 19.4 
of working hours .....................................................31 

oral or written..........................................................20 
prescribed ............................................................ 41.1 

service of ................................................................. 7 
statutory authorities .............................................. 11.2 

to suspend work.................................................... 33.1 

Notice of dispute 

arbitration ............................................................ 42.3 
concerning claims .........................................41.1, 41.3 
conference following ............................................ 42.2 

generally .................................................................42 
how served ........................................................... 42.1 

includes difference................................................ 42.1 
when final certificate ........................................37.4(d) 

Notification of claims (see also Claims) 
failure to comply .................................................. 41.2 

generally .................................................................41 
notice of dispute concerning ..........................41.1, 41.3 
prescribed notice .................................................. 41.1 

Superintendent's decision on.................................. 41.3 

Novation 

acceptance of................................................ 2.2(a)(iii) 
consultant..................................................9.4, Item 20 

deed of ..................................................................9.4 
Deeds of .................................Annexure Parts C and D 

of Principal's consultants ............................... 2.2(a)(iii) 
selected subcontractor ................................9.4, Item 20 

subcontractor.................................. 9.2(c), 9.4, Item 20 
warranties unaffected by .................................... 2.3(b) 

Omissions (see also Defects and Minor defects) 

at final certificate .............................................37.4(b) 
schedule of rates .....................................................2.5 

Opening up for examination and testing ....................... 30.1 

Oral direction................................................................20 

Order (see also Direction) 

Order of work............................................................... 32 

Orders (see Legislative requirements) 

Ordinances (see Legislative requirements) 

Ordinary working days.................................................. 31 

Ordinary working hours ................................................ 31 

Other moneys due .......................................................37.6 

Overlapping delays .....................................................34.4 

Ownership of documents 

supplied by Contractor ........................................... 8.3 
supplied by Principal .............................................. 8.2 

Patent (see Intellectual property right) 

Payment(s) (see also Adjustments) 

adjustment for errors in schedule of rates................. 2.5 
adjustment for fees to statutory authorities..............11.2 

and performance .................................................... 2.1 
basis of.................................................................. 2.1 
bonus .................................................................34.8 

calculated by rates.................................................. 2.1 
calculation of ........................................................37.2 

certificates............................................................37.2 
claims for .............................................................37.1 

currency of ............................................1(g), Item 9(a) 
deductions ............................................................37.2 

default by Principal .......................................... 39.7(a) 
delay damages ......................................................34.9 

during arbitration ..................................................42.1 
for defective materials and work ...................... 29.3, 35 
for progress certificates .........................................37.2 

for unfixed plant and materials...............................37.3 
insurance premiums, proof of.................................19.2 

interest on overdue ................................................37.5 
liquidated damages................................................34.7 

not evidence of satisfactory WUC ..........................37.2 
of balance after set off ...........................................37.2 

of security and retention moneys ............................. 5.1 
of workers and subcontractors .................................. 38 

on completion by Principal ....................................39.6 
on final certificate .................................................37.4 
payment certificate ................................................37.2 

payment on account...............................................37.2 
place for ............................................... 1(g), Item 9(b) 

provisional sums ....................................................... 3 
retention moneys................................... 5.1, Item 14(c) 

set-offs by Principal ..................................... 37.2, 37.6 
suspension of by Principal .....................................39.4 

to consultants.......................................................... 38 
to subcontractors ..................................................... 38 
to workers .............................................................. 38 

urgent protection ..................................................... 13 
within 7 days of certificate ....................................37.2 

within 21 days of claim .........................................37.2 
withholding by Principal........................................38.2 

Payment to workers, consultants and subcontractors 
direct payment to ..................................................38.3 

documentary evidence of .......................................38.1 
Principal may withhold payment ............................38.2 

where required by law ...........................................38.3 
withholding of payment .........................................38.2 

Performance and payment ............................................ 2.1 

Permission (see also Direction) 

Permits (see Legislative requirements) 
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Person, meaning ......................................................... 1(a) 

Persons 

death of................................................................ 15.1 
indemnity by Principal .......................................... 15.2 

injury to ............................................................... 15.1 
insurance of....................................................... 17, 18 

protection of ............................................................12 
suspension, to protect............................................ 33.1 
urgent protection of .................................................13 

Place for payment........................................1(g), Item 9(b) 

Place of business of bank (security) .................. 1, Item 9(c) 

Plant (see Construction plant) ................... 1, 28, 39.5, 39.6 

Plant and materials 

security for unfixed....................... 5.4, 37.3, Item 14(e) 
unfixed ................................................... 37.3, Item 34 

Possession of site (see also Access) ............................. 24.1 

Practical completion 
certificate of ......................................................... 34.6 

date for ............................................1, 34.1, 34.6, 34.7 
date of .................................................... 1, 34.6, 34.7 

defined .................................................................... 1 
early practical completion ..................................... 34.8 

EOT for ............................................................... 34.3 
request for certificate of ........................................ 34.6 

separable portions ..................................................... 4 

Preliminary design 

copyright and ownership of design ......................... 10.2 
defined .................................................................... 1 
details of ......................................................... Item 11 

included in Contractor’s design obligations ................ 1 
novation .................................................................9.4 

warranties, as to............................................. 2.2(a)(ii) 
warranties unaffected ..........................................2.3(a) 

Prescribed notice 
defined .................................................................... 1 

meaning ........................................................... 1, 41.1 

Pricing 

variations ............................................................. 36.4 

Prime cost item (see Provisional sum) 

Principal 

address of.......................................................... Item 2 
certificate to .....................................................37.2(b) 

consultants, novation of ......................... 2.2(a)(iii), 9.4 
default of ............................................................. 39.7 

defined .................................................................... 1 
dispute with Contractor ......................................... 42.1 

licence to use design documents ............................ 10.2 
named ............................................................. Item 1 
ownership of design documents ............................. 10.2 

project requirements defined...................................... 1 
rights of ...................................... 39.2, 39.3, 39.4, 39.5 

security by ...................................................5, Item 15 
set off by.............................................................. 37.2 

Principal’s project requirements 
change in legislative requirements ................. 11.2(a)(i) 

cost objectives .......................................................... 1 
defined ....................................................... 1, Item 10 

design objectives ...................................................... 1 
details of ......................................................... Item 10 
inconsistency, etc. in...............................................8.1 

novation .................................................................9.4 
preliminary design included.............................. Item 11 

stated purpose of........................................1, 2.2(a)(iv) 

timing objectives....................................................... 1 
warranties, as to ..................................................... 2.2 

warranties, as to by Principal .................................10.1 

Principal-supplied documents 

availability of ........................................................ 8.2 
copies of................................................... 8.2, Item 16 

copying of ............................................................. 8.2 
number of .............................................................. 8.2 
property in ............................................................. 8.2 

supply of .................................................. 8.2, Item 16 

Proclamation (see Legislative requirements) 

Profit and overheads/attendance 
in pricing variations ..............................................36.4 

on provisional sums................................................... 3 

Program 

defined ..................................................................... 1 
departure from ........................................................ 32 
direction as to ......................................................... 32 

failing to adhere to ........................................... 39.2(c) 
meaning of ............................................................. 32 

proposed variation, effect on............................. 36.2(a) 

Programming (see Program) 

Progress certificate 
deemed .................................................................37.2 

defined ..................................................................... 1 
issue of.................................................................37.2 

meaning............................................................ 1, 37.2 
not evidence WUC is satisfactory ...........................37.2 
on account only.....................................................37.2 

Progress claims 
early .................................................................37.1 

generally ..............................................................37.1 
time for ...................................................37.1, Item 33 

Progress, failure to maintain ....................... 39.2(c), 39.2(d) 

Prompt payment discount ............................................ 3(b) 

Proper law of Contract .....................................1(h), Item 8 

Property 

damage to ............................................................... 12 
indemnity as to ....................................................... 15 
insurance of ............................................................ 17 

loss of .................................................................15.1 
protection of ........................................................... 12 

unavoidable damage to ..................................... 15.1(b) 

Protected right (see Intellectual property right) 

Protection 
of persons and property ........................................... 12 

of WUC.................................................................. 14 
suspension due to ..................................................33.1 
urgent ................................................................... 13 

Provisional sum .............................................................. 3 
defined ..................................................................... 1 

included in contract sum............................................ 1 
included in schedule of rates ...................................... 1 

meaning................................................................ 1, 3 
percentage for profit and attendance .............. 3, Item 13 

Public authorities.................................................... 5.5, 11 

Public liability policy 

alternative applying................................ 17, Item 25(a) 
amount of .............................................. 17, Item 25(b) 
defined ..................................................................... 1 

meaning...............................................................1, 17 
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Qualifying cause of delay 
defined .................................................................... 1 

excludes those in ............................................. Item 28 
EOT for ............................................................... 34.3 

further delay due to............................................... 34.3 

Quality .........................................................................29 

Quality assurance ....................................................... 29.2 

Quality of materials and work 
defective materials and work ................................. 29.3 

examination and testing of........................................30 
generally .............................................................. 29.1 

Quality system ........................................................... 29.2 

Quantities 

errors in .................................................................2.5 
estimated only ........................................................2.4 

generally ........................................................  2.4, 2.5 
omitted items..........................................................2.5 

Rates (see also Schedule of rates) 

adjustment of..........................................................2.5 
limits of accuracy ................................. 2.5(b), Item 12 

payment of .............................................................2.1 
provisional sums....................................................... 3 

valuation of variations....................................... 36.4(c) 

Receiver .................................................................. 39.11 

Reference mark (see also Survey marks) 
defined .................................................................... 1 

survey mark, included in ................................... 1, 26.1 

Registered design (see Intellectual property right) 

Regulations (see Legislative requirements) 

Reinstatement of damage 
excepted risks....................................................... 14.3 

generally .............................................................. 14.2 

Rejection (see also Direction) 

Rejection of materials or work .................................... 29.3 

Relation-back day 

concerning direct payment to workers and 
subcontractors ........................................... 38.3 

Release of security .......................................................5.4 

Remedial work 
generally ........................................................ 29.3, 35 

included in definition of WUC................................... 1 

Removal of 

construction plant ....................................................28 
materials .................................................................28 

Contractor's employees and subcontractors ................23 

Repairs, urgent (see Urgent protection) ...........................13 

Replacement (see Reinstatement) 

Replacement of defective 
materials or work .................................................. 29.3 

Representative of 
Contractor ...............................................................22 

Superintendent.........................................................21 

Repudiation of Contract 

parties rights on .......................................... 39.1, 39.10 

Request (see also Direction) 

Requirement (see also Direction) 

Requirements of legislation .........................................11.1 

Responsibility 

of Contractor for subcontractors .............................. 9.5 
for performance ..................................................... 2.1 

Retention moneys (see Security) 

Risks 

excepted ........................................................... 1, 14.3 

Royalties (see Intellectual property rights) 

Schedule of prices 

included in definition of schedule of rates................... 1 
variations priced by .......................................... 36.4(c) 

Schedule of rates 
defined ..................................................................... 1 

generally ......................................................... 2.4, 2.5 
limits of accuracy in .............................. 2.5(b), Item 12 

omitted items in ..................................................... 2.5 
payment by ............................................................ 2.1 
quantities in ........................................................... 2.4 

variations priced by .......................................... 36.4(c) 

Security (includes Retention moneys) 

change of............................................................... 5.3 
Contractor's ..................................................... Item 14 

defined ..................................................................... 1 
form of .................................................................. 5.1 

generally .................................................................. 5 
includes retention moneys.......................................... 1 

interest earned on ................................................... 5.5 
Principal's........................................................ Item 15 
provision of ....................................... 5.1, Items 14, 15 

purpose of ............................................................. 5.1 
recourse to ............................................................. 5.2 

reduction of ....................................... 5.4, Items 14, 15 
release of ............................................................... 5.4 

return of ................................................................ 5.4 
substitution of ........................................................ 5.3 

time of lodgement of .......................... 5.1, Items 14, 15 
trust .................................................................. 5.5 

unfixed plant and materials ........ 5.4, 37.3(a), Item 14(e) 
upon frustration of the Contract ........................... 40(c) 

Selected subcontract work 

defined ..................................................................... 1 
meaning..............................................................1, 9.3 

Selected subcontractor 
defined ..................................................................... 1 

meaning..............................................................1, 9.3 

Separable portion(s) ..............................4, Annexure Part A 

date for practical completion.................................. 4(b) 
defects liability period............................................. 35 
defined ..................................................................... 1 

directed by Superintendent......................................... 4 
liquidated damages................................................ 4(c) 

security in ............................................................ 4(c) 

Service 

by fax ............................................................ 7(b)(ii) 
by hand ............................................... 39.2, 39.7, 42.1 

by post ........................................................... 7(b)(iii) 
by registered post ................................. 39.2, 39.7, 42.1 

by the Contractor on the Principal ..........................39.7 
by the Principal on the Contractor ..........................39.2 
from or to the insurer ............................................19.3 

notification of latent conditions..............................25.2 
of appointment of Superintendent............................... 1 

of appointment of Superintendent’s  
Representative ............................................. 21 
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of claims to the Superintendent .............................. 41.1 
of finding of minerals, fossils and relics ................. 24.3 

of notice of dispute ............................................... 42.1 
of notice(s) (see also Notices).................................... 7 

of potential (insurance) claims ............................... 19.4 
of taking the work out of the hands  

of Contractor............................................. 39.4 
of terminating the Contract ............................39.4, 39.9 
personal service ........................................................ 7 

Set-off 
by Principal ..................................................37.2, 37.6 

election by Principal ............................................. 37.2 
generally ......................................................37.2, 37.6 

Setting out the Works 
care of ................................................................ 26.3 

disturbance to ....................................................... 26.3 
errors in ............................................................... 26.2 
generally .................................................................26 

survey marks for ................................................... 26.1 

Settlement 

arbitration ............................................................ 42.2 
notice of dispute ................................................... 42.1 

of disputes............................................................ 42.1 

Signal (see Survey mark) 

Site 
access to by Contractor ....................... 24.1, Item  26(a) 

access to by Principal, etc ..................................... 24.2 
access to by Superintendent ................................... 24.2 
cleaning up..............................................................27 

commencement of work on .................................... 24.1 
defined .................................................................... 1 

delay in making available ...................................... 24.1 
generally .................................................................24 

latent conditions on..................................................25 
materials, delivery to ............................................ 24.1 

minerals, fossils, relics, etc. on .............................. 24.3 
possession of .......................................24.1, Item 26(b) 

substantial breach in giving  
access of ..............................39.7(a), Item 36(a) 

substantial breach in giving  

possession of........................39.7(a), Item 36(b) 

Stated purpose 

in Principal’s project requirements............................. 1 
warranty, as to .............................................. 2.2(a)(iv) 

Statutory requirements (see Legislative requirements) 

Subclause headings—effect......................................... 1(c) 

Subcontract work 
generally .................................................................. 9 
requiring approval .....................................9.2, Item 19 

Subcontractor 
approval of ................................................9.2, Item 19 

Contractor's responsibility for..................................9.5 
defined .................................................................... 1 

includes consultant ................................................... 1 
novation of ..................................... 9.2(c), 9.4, Item 20 

removal of...............................................................23 
selected .............................................. 9.3, 9.4, Item 20 

terms of approval ....................................................9.2 
when Contract frustrated ..................................... 40(b) 

Subcontractor’s employees 

control of ......................................................... 9.5, 23 
insurance of.............................................................18 

responsibility for ....................................................9.5 

Substantial breaches ...........................................39.2, 39.7 

Superintendent (see also Directions) 
address of .......................................................... Item 6 

appointment of ........................................................ 20 
appointment of Superintendent's representative ......... 21 

assessments by ......... 3, 8.1, 11.2, 14.2, 24.3, 26.2, 26.3, 
32, 33.4, 34.5, 39.6, 39.9, 41.3 

certifications by ......... 12, 13, 19.2, 19.5, 27, 29.3, 34.7, 
34.8, 34.9, 35, 36.2, 37.2, 37.4, 

 39.6, 39.9, 40(a), 41.3 

defined ..................................................................... 1 
directions of ........................................................... 20 

generally ................................................................ 20 
includes Superintendent's Representative .................... 1 

named .............................................................. Item 5 
notice to in relation to dispute................................42.1 

obligations of.......................................................... 20 
pricing by (deemed variation, etc.) ............. 2.5, 3, 14.2, 

 25.3, 36.4 

to confirm oral direction .......................................... 20 
valuations by ............................................................ 4 

Superintendent’s Representative ...................................... 1 
appointment of ........................................................ 21 

defined ..................................................................... 1 
functions of ............................................................ 21 

notice of appointment of ...................................... 21(c) 
objection to appointment of ................................. 21(d) 

termination of appointment of .............................. 21(c) 

Survey mark 
care of .................................................................26.3 

defined ..................................................................... 1 
errors in................................................................26.2 

supply of ..............................................................26.1 

Survey peg (see Survey mark) 

Suspension 
by the Contractor ......................................... 33.2, 39.9 

by the Superintendent ............................................33.1 
cost of ........................................................ 33.4, 39.9 

due to acts, etc. of Contractor ........................... 33.1(a) 
due to acts, etc. of Principal .............................. 33.1(a) 
effect of................................................................33.4 

end of .................................................................33.3 
protection or safety .......................................... 33.1(b) 

generally ................................................................ 33 
to comply with court order................................ 33.1(c) 

Suspension of payment by Principal .................... 38.2, 39.4 

Taking over of work by Principal.................................39.5 

Temporary works 
care of .................................................................14.1 
defined ..................................................................... 1 

insurance of .......................................................... 16A 
removal of .............................................................. 27 

Tender (see Acceptance of tender) 
date of acceptance, defined ........................................ 1 

Termination of the Contract (see Default, Frustration) 
by frustration .......................................................... 40 

by the Contractor ....................................... 39.9, 39.10 
by the Principal.......................................... 39.4, 39.10 

insolvency ..........................................................39.11 
rights of parties on ..............................................39.10 

Test 

completion of........................................................30.6 
costs of.................................................................30.7 

covering up of work ..............................................30.2 
defined ..................................................................... 1 

delay in testing .....................................................30.5 
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notice of............................................................... 30.4 
procedure if delayed.............................................. 30.5 

results of .............................................................. 30.6 
Superintendent may direct ..................................... 30.1 

who conducts........................................................ 30.3 

Tests (see definition of Practical completion) 

Third party insurance 
(see Public liability insurance)..................................17 

Time (see also EOT) 

acceleration of work..........................................34.4(b) 
construction program ...............................................32 

Contractor's float .............................................. 34.4(a) 
defects liability period ................................35, Item 32 

delay damages ...................................................... 34.9 
for access to site .................................. 24.1, Item 26(a) 

for approval of Contractor’s  
drawings ....................................8.3(c), Item 18 

for arbitration ....................................................... 42.2 

for carrying of work .................................................32 
for claiming EOT.................................................. 34.3 

for cleaning up ........................................................27 
for completing WUC............................................. 34.1 

for doing any act................................................... 1(b) 
for effecting insurance ....................... 16A, 16B, 17, 18 

for executing formal instrument of agreement ............. 6 
for final payment .................................................. 37.4 

for granting an EOT .............................................. 34.5 
for lodging security.............................5.1, Items 14, 15 
for making claims ....................................................41 

for notice of latent condition ................................. 25.2 
for notice of tests .................................................. 30.4 

for notice to show cause ................................39.3, 39.8 
for notification of claims ..........................................41 

for possession of Site ...........................24.1, Item 26(b) 
for practical completion .............................34.1, Item 7 

for progress claims................................... 37.1, Item 33 
for progress payments ........................................... 37.2 

for release of security or retention............................5.4 
for service of notices................................................. 7 
for Superintendent to confirm oral direction ..............20 

for Superintendent's direction 
about documents.............................8.3, Item 18 

for supply of construction program ...........................32 
for supply of Contractor’s documents..........8.3, Item 17 

for supply of Principal’s documents .............32, Item 27 
for testing............................................................. 30.1 

for urgent protection ................................................13 
suspension of work ............................................... 33.1 
to rectify inadequate access ..............39.7(a), Item 36(a) 

to rectify inadequate possession ........39.7(a), Item 36(b) 

Timing objective 

defined in Principal’s project requirements ................. 1 

Trademark or name (see Intellectual property right) 

Unconditional undertaking (see Security) 
approved form .................................... Annexure Part B 

UNCITRAL Rules ..................................... Items 37(b), (c) 

Unfixed plant and materials 

additional security for ......................37.3(a), Item 14(e) 
generally ................................................. 37.3, Item 34 
labelled ............................................................37.3(b) 

payment for .......................................................... 37.3 
Principal’s liability for .......................................... 37.3 

security for................................... 5.4, 37.3, Item 14(e) 
stored and protected ..........................................37.3(b) 

unencumbered property of Principal ....................... 37.3 

Unpaid moneys...........................................................38.3 

Urgent protection.......................................................... 13 

Urgent relief...............................................................42.4 

Valuation 

of final payment claims .........................................37.4 
of progress payment claims....................................37.2 

pricing of variations ..............................................36.4 

Variation 
character and extent of ..........................................36.1 

cost of complying..................................................36.2 
cost of proposed....................................................36.2 

deductions—valuing..............................................36.4 
deemed ......................................... 2.5, 14.2, 25.3, 29.4 

defined ..................................................................... 1 
directing of ...........................................................36.1 

direction by Superintendent ...................................36.1 
estimate for...........................................................36.2 
for convenience of Contractor ................................36.3 

generally ................................................................ 36 
meaning............................................................ 1, 36.1 

measurements .......................................................36.2 
notice of proposed.................................................36.2 

order of precedence in pricing................................36.4 
pricing of..............................................................36.4 

proposed...............................................................36.2 
quotation for .........................................................36.2 

scope of................................................................36.1 
valuation of ..........................................................36.4 

Wages 

of workers .............................................................. 38 

Waiver of conditions 

generally ................................................................ 43 
in writing................................................................ 43 

Warranties 
Contractor’s........................................................... 2.2 

proposed variation, effect on..................................36.2 
unaffected.............................................................. 2.3 

variation, effect on ............................ 2.3(d), 36.1, 36.2 

Winding up ..............................................................39.11 

Words—singular includes plural and vice versa ............ 1(d) 

Work (includes Materials) 
acceptance of defective work .................................29.4 

care of .................................................................14.1 
deemed variation as to defective work ....................29.4 

defective...............................................................29.3 
defined ..................................................................... 1 

examination and testing of ....................................... 30 
not complying with the Contract ............................29.3 
order of work .......................................................... 32 

outside working hours ............................................. 31 
progress of.............................................................. 34 

quality of ..............................................................29.1 
remedial ......................................................... 29.3, 35 

subcontracting .......................................... 9.2, Item 19 
suspension of .......................................................... 33 

testing of ................................................................ 30 
times for work ........................................................ 32 

under the Contract, defined (WUC) ............................ 1 
variations (see Variations) ....................................... 36 

Work under the Contract (see WUC) 

Workers’ compensation................................................. 18 

Workers, payment of ..................................................... 38 
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Working days ................................................................31 

Working hours ..............................................................31 

Works (see also care of WUC) 
defined .................................................................... 1 

design of, warranties ...............................................2.2 
design, timing and cost objectives in 

Principal’s project requirements ..................... 1 
insurance of.......................................................... 16A 
setting out of ...........................................................26 

stated purpose in Principal’s project requirements....... 1 

WUC (work under the Contract) 

acceleration of ..................................................34.4(b) 
care of ................................................................ 14.1 

damage to property other than...................................15 
defined .................................................................... 1 

delay to ........................................................34.2, 34.3 
excepted risks....................................................... 14.3 
insurance of.......................................................... 16A 

insurance of property other than................................17 
novation relating to ....................................9.4, Item 20 

order and time of carrying out ..................................32 
programing of..........................................................32 

progress of ........................................................... 34.1 
recommencement of .............................................. 33.3 

reinstatement of .................................................... 14.2 
suspension of.................................................. 33, 39.9 

urgent protection of .................................................13 
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AMENDMENT CONTROL SHEET 

AS 4902—2000 

 

Amendment No. 1 (2005) 

 

REVISED TEXT 

SUMMARY: This Amendment applies to Clause 37 (a) and (c) of Annexure Part A. 

Published on 30 March 2005. 
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NOTES 
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